

**RESOLUTION 2023 - 40**

**A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, APPROVING CHANGE ORDER NO. 23 TO THE CONTRACT WITH ROSSO SITE DEVELOPMENT, INC. PERTAINING TO A TIME EXTENTION FOR THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT, AS SET FORTH IN EXHIBIT"A"; PROVIDING FOR AN EFFECTIVE DATE.**

**WHEREAS**, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee ("City") on March 26, 2019, the City and the Florida Department of Transportation (FDOT) entered into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7<sup>th</sup> Street; and

**WHEREAS**, pursuant to Resolution 2021-02, the City approved the grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. and authorized the Mayor to execute the necessary agreement; and

**WHEREAS**, this change order #23 is for contract extension which will align with the overall contract FDOT #G1753 FM #442030-1-54-0 between the City of Pahokee and the Florida Department of Transportation approved supplemental agreement #3 (Resolution 2023-26) extended the contract term to June 30, 2024; and

**WHEREAS**, the City Commission desires to grant Rosso Site Development, Inc. an extension of the time to perform work pursuant to the contract for an additional 234 days to the current contract time as concurrent with the FDOT supplemental agreement #3; and

**WHEREAS**, the City Commission of the City of Pahokee finds that revising the schedule to extend the contract with the City of Pahokee and Rosso Site Development for the completion of Barfield Highway Reconstruction Project is necessary for the advancement of the contractual agreement with the Florida Department of Transportation contract G-1753 FM#442030-1-54-01 and proper recordkeeping for the City of Pahokee.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:**

Section 1. Adoption of Representations. The foregoing “Whereas” clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #23 pertaining to Rosso Site Development extension of the time to perform work under the contract for an additional 234 days, as attached hereto as Exhibit “A”.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 25<sup>th</sup> day of July 2023.

ATTEST

\_\_\_\_\_  
Keith W. Babb, Jr., Mayor

\_\_\_\_\_  
Tijauna Warner, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

\_\_\_\_\_  
Burnadette Norris-Weeks, P.A.  
City Attorney

Moved By: \_\_\_\_\_

Seconded By: \_\_\_\_\_

Vote:

Commissioner Boldin	_____ (Yes)	_____ (No)
Commissioner Gonzalez	_____ (Yes)	_____ (No)
Commission Perez	_____ (Yes)	_____ (No)
Vice Mayor Murvin	_____ (Yes)	_____ (No)
Mayor Babb	_____ (Yes)	_____ (No)

**ATTACHMENT 1**  
**FLORIDA DEPARTMENT OF TRANSPORTATION**  
**CHANGE ORDER #23**