



## AGENDA

### MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, INTERIM CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 4<sup>th</sup> June 2022

---

#### **GENERAL SUMMARY/BACKGROUND:**

Barfield Highway Change Order #03 – This change order is for Barfield Highway Reconstruction. This item is to compensate the contractor for permitting costs for the work in the Pelican Canal. These costs were not accounted for in the bid documents.

The contractor is entitled to the 100% of the permit costs. Approval from FDOT to reimburse these costs has been given.

#### **BUDGET IMPACT:**

#1 Permit costs for East Beach Water Control District - \$2943.78. FDOT will be participating in 100% of the costs.

#### **LEGAL NOTE:** N/A

#### **STAFF RECOMMENDATION:**

The Department of Community & Economic Development recommends Mayor & City Commission approve this change order #3 for contractor permit costs for the East Beach Water Control District.

#### **ATTACHMENTS:**

Change Order #3 & permit cost breakdown  
Resolution 2022 - 21