

RESOLUTION 2022 -22

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, RETIFYING APPROVAL FOR CHANGE ORDER NO. 4 TO RESOLUTION #2021-02 PERTAINING TO THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT, AS SET FORTH IN EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee ("City") on March 26, 2019, the City and the Florida Department of Transportation (FDOT) entered into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7th Street; and

WHEREAS, pursuant to Resolution 2021-02, the City approved the grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. (Contractor) and authorized the Mayor to execute the necessary agreement; and

WHEREAS, Contractor was directed by Palm Beach County Water Utilities District (PBSWUD) to perform exploratory work for the new alignment of utilities in order to ensure that no conflicts existed; and

WHEREAS, Contractor is entitled to fabrication costs of the unused original manhole structures: SS-1; SS-2 and SS-3 per the original plan; 100% of the costs of the disposal; costs of (3) unused manholes boxes; exploratory excavations at the direction of PBCWUD, and for survey work to re-stake the new structures; and

WHEREAS, the costs for the aforementioned services was \$18,825.11, which has been approved by FDOT; and

WHEREAS, the City Commission of the City of Pahokee finds that ratification of this prior decision is needed for proper contract compliance and proper recordkeeping for the City of Pahokee.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS FOLLOWS:

Section 1. Adoption of Representations. The foregoing "Whereas" clauses are hereby ratified and confirmed as being true, and the same are hereby made a specific part of this Resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #4 pertaining to reimbursement

for fabrication costs of the unused original manhole structures: SS-1; SS-2 and SS-3 per the original plan; 100% of the costs of the disposal; costs of (3) unused manholes boxes; exploratory excavations at the directive for PBCWUD and for survey work to re-stake the new structures in the amount of \$18,825.11 and as set forth in in Exhibit "A" attached hereto.

Section 3. Authority of Interim City Manager. The Interim City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 14th day of June 2022.

Keith W. Babb, Jr., Mayor

ATTEST:

Tijauna Warner, City Clerk

**APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:**

Burnadette Norris-Weeks, PA
City Attorney

Moved by: _____

Seconded by: _____

VOTE:

Commissioner Boldin	_____ (Yes)	_____ (No)
Commissioner Gonzalez	_____ (Yes)	_____ (No)
Commissioner Perez	_____ (Yes)	_____ (No)
Vice-Mayor Murvin	_____ (Yes)	_____ (No)
Mayor Babb	_____ (Yes)	_____ (No)

Exhibit “A”

1. Rosso Site Development (Change Order #04)