

**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

SUPPLEMENTAL NO.

5

CONTRACT NO.

G-1605

FPN

443363-2-54-01Recipient: CITY OF PAHOKEE

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on February 21, 2019 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

This amendment extends the term of this Agreement from June 30, 2022 to December 31, 2022.

Paragraph 3 of the Agreement is amended as follows:

This Agreement shall commence upon full execution by both Parties and the Recipient shall complete the Project on or before December 30, 2022. If the Recipient does not complete the Project within this time period, the Agreement will expire on the last day of the scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Recipient and granted in writing by the Department prior to the expiration of this Agreement. Expiration of this Agreement will be considered termination of the Project. The Recipient acknowledges that no funding for the Project will be provided by the State under this Agreement for work on the Project that is not timely completed and invoiced in accordance with the terms of this Agreement, or for work performed prior to full execution of the Agreement. Notwithstanding the expiration of the required completion date provided in the Agreement and the consequent potential unavailability of any unexpended portion of State funding to be provided under the Agreement, the Recipient shall remain obligated to complete all aspects of the Project identified in Exhibit "A" in accordance with the remaining terms of the Agreement, unless otherwise agreed by the Parties, in writing.

Reason for this Supplemental and supporting engineering and/or cost analysis:

The City of Pahokee experienced changes in Administrative staffing which impacted their availability and resources over the past 12 months. Therefore, this Supplement Agreement extends the terms of the executed Stated Funded Grant Agreement (SFGA) to align with the anticipated construction schedule and avoid agreement expiration prior to project completion. The City plans to advertise the project from Thursday, June 9, 2022 to Thursday, June 23, 2022, with an anticipated Project Letting/ Bid opening on Wednesday, June 28, 2022.

**STATE-FUNDED GRANT
SUPPLEMENTAL AMENDMENT**

IN WITNESS WHEREOF, the Parties have executed this Amendment on the date(s) below.

FDOT
State of Florida, Department of Transportation

City of Pahokee

By: _____

By: _____

Print Name: STEVEN C. BRAUN, P.E.

Print Name: _____

Title: Director of Transportation Development

Title: _____

Date: _____

Date: _____

Legal Review:

As approved by the Board on:

See attached Encumbrance Form for date of
funding approval by Comptroller

Attest: _____

Legal Review:

City Attorney