

RESOLUTION 2022 - 20

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, APPROVING CHANGE ORDER NO. 2 ON THE ATTACHED EXHIBIT "A".

Whereas, there is a need for the approval for change order on contracts that the City Commission has already approved; and

Whereas, this change order is for Barfield Highway Reconstruction Project: Grouting of an existing waterline; Alternate Traffic Control Plan and Rosso Site Development time extension for January Schedule and;

Whereas, this change order has an additional 157 days to the Rosso Site Development contract with the City of Pahokee.

NOW, THEREFORE BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE THAT:

SECTION 1: The change order listed in Exhibit "A" is hereby approved.

SECTION 2: The Finance Director is authorized to remit payment for the change orders.

PASSED AND ADOPTED this _____ day of _____, 2022,

ATTESTED:

Keith W. Babb, Jr., Mayor

Tijauna Warner, City Clerk

**APPROVED AS TO LEGAL
SUFFICIENCY:**

Mayor Babb	_____
Vice Mayor Murvin	_____
Commissioner Boldin	_____
Commissioner Gonzalez	_____
Commissioner Perez	_____

Burnadette Norris-Weeks, City Attorney

Exhibit “A”

1. Rosso Site Development (Change Order #02)