



## AGENDA

### MEMORANDUM

TO: Honorable Mayor & City Commissioners

VIA: Michael E. Jackson, City Manager

FROM: Community and Economic Development Department

SUBJECT: Rosso Site Development, Inc. Change Order (CO) #35-38 - Barfield Highway Reconstruction Project (FDOT Contract G-1753, FM# 442030-01-54-01)

DATE: April 17, 2025

---

#### **GENERAL SUMMARY/BACKGROUND:**

Change Orders No. 35 through 38 have been submitted to the City of Pahokee for review and approval in connection with the Barfield Highway Reconstruction Project. The project is being administered by the Florida Department of Transportation (FDOT) under Contract G-1753, FM# 442030-01-54-01, with Rosso Site Development, Inc. serving as the contractor.

The change orders address the following scope adjustments:

- **Change Order 35** – Minor concrete and asphalt-related sidewalk repairs at Stations 33 and 54
- **Change Order 36** – Adjustments in the cost of striping
- **Change Order 37** – Four (4) fire hydrant extensions to meet required clearances
- **Change Order 38** – Additional mobilization expenses associated with a project extension of 1,500 days

The total cost of these change orders is **\$377,921.99**.

#### **BUDGET IMPACT:**

The Florida Department of Transportation has granted concurrency for these Change Orders. Due to limited remaining funds in the original contract allocation, a request for additional funding has been submitted to the FDOT Central Office and is currently under review.

Of the \$377,921.99 total cost:

- \$13,801.24 will be reimbursed by Palm Beach County Water Utilities for water-related improvements.
- The remaining \$364,120.75 is expected to be funded by the City of Pahokee, and/or from any additional allocations provided by FDOT.

Although the City does not hold a direct contract with Rosso Site Development, Inc., approval of these change orders is required to maintain compliance with FDOT grant and reimbursement procedures.

**LEGAL NOTE:**

Defer to the City Attorney.

**STAFF RECOMMENDATION:**

City Administration recommends approval of the item. Approval of the accompanying resolution will allow the City to proceed with FDOT processing, interagency reimbursement coordination, and any local funding obligations.

**ATTACHMENTS:**

Resolution 2025-25