

RESOLUTION 2023 - 16

RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, FOR APPROVAL OF CHANGE ORDER NO. 19 TO RESOLUTION #2016-20 PERTAINING TO PALM BEACH COUNTY'S INTERLOCAL AGREEMENT WITH THE CITY OF PAHOKEE AND EXHIBIT "A" OF THE COORDINATION OF ROAD AND UTILITY CONSTRUCTION FOR BARFIELD HIGHWAY RECONSTRUCTION PROJECT AS SET FORTH IN EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Resolution 2016-20 adopted by the City Commission of the City of Pahokee, Florida ("CITY") on September 14, 2016, the City and Palm Beach County Glades Utility Authority (County Resolution #2013-0094); and

WHEREAS, pursuant to Resolution 2016-20, the City approved the Interlocal Agreement with Palm Beach County Water Utility Agreement funding for the reconstruction of Barfield Highway in the amount of \$1,046,389.63 to be reimbursed to the City of Pahokee for the Reconstruction of Barfield Highway and authorizes the Mayor to execute the necessary agreement; and

WHEREAS, a change order is necessary to compensate Rosso Site Development for performing and completing the exploratory operations for Revision #2 for the existing and revised sanitary sewer laterals; and

WHEREAS, PBCWUD directed the work to be completed as a result of the existing sewer service could not be connected to the newly built sanitary sewer trunkline and the new line was 1 foot higher than the original sanitary sewer trunkline original; and

WHEREAS, the original exploratory work was performed inside the private properties the sewer line needed to be lowered and the plans revised; and

WHEREAS, the work will also require that the sanitary services be tied beyond the right-of-way limit into private properties; and

WHEREAS, the revision also addressed an unforeseen force main that is required to be rerouted into the new structure SS-4. The force main is serving the Okeechobee Council on Aging Residence; and

WHEREAS, 7 days will be granted with the change order; and

WHEREAS, the price agreement is based on a negotiated settlement and the contractor is entitled to 100% of the compensation.

WHEREAS, the City Commission of the City of Pahokee finds that a Change Order is necessary to compensate the contractor in the amount of \$102,226.44 for the changes required to revision #2; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:

Section 1. Adoption of Representations. The foregoing “Whereas” clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #19 to compensate Rosso Site Development for the additional exploratory work for the existing sanitary sewer laterals.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 11th day of April 2023.

ATTEST

Keith W. Babb, Jr., Mayor

Tijauna Warner, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

Burnadette Norris-Weeks, P.A.
City Attorney

Moved By: _____

Seconded By: _____

Vote:

Commissioner Boldin	_____ (Yes)	_____ (No)
Commissioner Gonzalez	_____ (Yes)	_____ (No)
Commission Perez	_____ (Yes)	_____ (No)
Vice Mayor Murvin	_____ (Yes)	_____ (No)
Mayor Babb	_____ (Yes)	_____ (No)

EXHIBIT “A”

CHANGE ORDER #19