

RESOLUTION 2024 - 35

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, APPROVING CHANGE ORDER NO 29 PERTAINING TO RESOLUTION #2016-20 AND THE CONTRACT WITH ROSSO SITE DEVELOPMENT INC. FOR THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT, AS SET FORTH IN EXHIBIT "A" HERETO; PROVIDING FOR ADOPTION OF REPRESENTATIONS; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, on September 14, 2016, pursuant to Resolution 2016-20, adopted by the City Commission of the City of Pahokee, Florida ("City Commission") entered into an Interlocal Agreement with the Palm Beach County Glades Utility Authority; and

WHEREAS, pursuant to Resolution 2016-20, the City approved the funding for the reconstruction of Barfield Highway in the amount of \$1,046,389.63 to be reimbursed to the City of Pahokee for the Reconstruction of Barfield Highway and authorized the Mayor to execute the necessary agreement; and

WHEREAS, a change order is necessary to compensate Rosso Site Development Inc. to perform and complete the work to install two 6" line stops and one 8" line stop; and

WHEREAS, the installation of the two 6" line stops and one 8" line stop is needed for the watermain shutdown, the watermain tie-ins and the roadway restoration is needed for the drainage work to resume on this section of pipe and road work; and

WHEREAS, the line stops are needed because there is not a functional valve to shut down the existing waterlines to construct the deflections at Barfield and 1st street; and

WHEREAS, the City Commission of the City of Pahokee finds that a Change Order is necessary to compensate the contractor in the amount of \$39,204.04 for additional work and an additional two (2) days for the performance and completion of the installation of the four new line stops is in the best interests of the City of Pahokee.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:

Section 1. Adoption of Representations. The foregoing "Whereas" clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #29 to perform and complete the work to install two 6" line stops and one 8" line stop and restoration as set forth in Exhibit "A" hereto.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 27th day of August 2024.

Keith W. Babb, Jr., Mayor

ATTEST

Nylene Clarke, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

Burnadette Norris-Weeks, P.A.
City Attorney

Moved By: _____

Seconded By: _____

Vote:

Commissioner Boldin	____(Yes)	____(No)
Commissioner Cowan-Williams	____(Yes)	____(No)
Commission McPherson	____(Yes)	____(No)
Vice Mayor Murvin	____(Yes)	____(No)
Mayor Babb	____(Yes)	____(No)

EXHIBIT "A"

**CHANGE ORDER #29
BARFIELD HIGHWAY RECONSTRUCTION PROJECT
LINE STOP TIE-INS FOR WATERMAIN**