

**RESOLUTION 2022 - 40**

**RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, FOR APPROVAL OF CHANGE ORDER NO.7 TO RESOLUTION #2016-20 PERTAINING TO PALM BEACH COUNTY INTERLOCAL AGREEMENT WITH THE CITY OF PAHOKEE AND EXHIBIT "A" OF THE COORDINATION OF ROAD AND UTILITY CONSTRUCTION FOR BARFIELD HIGHWAY RECONSTRUCTION PROJECT AS SET FORTH IN EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE.**

**WHEREAS**, pursuant to Resolution 2016-20 adopted by the City Commission of the City of Pahokee, Florida ("CITY") on September 14, 2016, the City and Palm Beach County Glades Utility Authority (County Resolution #2013-0094); and

**WHEREAS**, pursuant to Resolution 2016-, the City approved the Interlocal Agreement with Palm Beach County Water Utility Agreement funding for the reconstruction of Barfield Highway in the amount of \$1,046,389.63 to be reimbursed to the City of Pahokee for the Reconstruction of Barfield Highway and authorizes the Mayor to execute the necessary agreement; and

**WHEREAS**, a change order is necessary to accommodate additional compensation for Rosso Site Development to perform and complete the work to remove bollards and adjust the elevations of existing Fire Hydrants and Valves; and

**WHEREAS**, the existing fire hydrant located at station 35+40 Rt needs to be raised to equate to the new embankment fill that was added for the new sidewalk; and

**WHEREAS**, another fire hydrant at station 31+00 Rt also needs to be adjusted for the new profile caused by the sidewalk and the bollards will need to be removed and valves adjusted; and

**WHEREAS**, the City Commission of the City of Pahokee finds that a Change Order is necessary to compensate the contractor for additional compensation and allotted days for the performance and completion of the fire hydrants, valve adjustments and bollard removal; and

**WHEREAS**, the contractor will be compensated for the amount of \$10,188.29 to perform the additional work and will be granted the two (2) additional days with this change order.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:**

Section 1. Adoption of Representations. The foregoing "Whereas" clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #7 to perform and complete the concrete slope pavement not included in the original plan along the retaining wall of the Pelican Canal.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 27<sup>th</sup> day of September 2022.

ATTEST

\_\_\_\_\_  
Keith W. Babb, Jr., Mayor

\_\_\_\_\_  
Tijauna Warner, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

\_\_\_\_\_  
Burnadette Norris-Weeks, P.A.  
City Attorney

Moved By: \_\_\_\_\_

Seconded By: \_\_\_\_\_

Vote:

Commissioner Boldin	_____(Yes)	_____(No)
Commissioner Gonzalez	_____(Yes)	_____(No)
Commission Perez	_____(Yes)	_____(No)
Vice Mayor Murvin	_____(Yes)	_____(No)
Mayor Babb	_____(Yes)	_____(No)

**EXHIBIT “A”**

**CHANGE ORDER #7**