

RESOLUTION 2024 - 47

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, APPROVING CHANGE ORDER NO. 31 TO THE CONTRACT BETWEEN ROSSO SITE DEVELOPMENT INC. RELATING TO THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT; PROVIDING FOR REPRESENTATIONS; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, through passage of Resolution 2016-20, the City Commission of the City of Pahokee, Florida ("City Commission") authorized the execution of the Interlocal Agreement between the City of Pahokee "City" and Palm Beach County for the coordination of road and utility construction; and

WHEREAS, the County owns and operates the public water and wastewater system located within the City pursuant to the First Amendment to the Interlocal Agreement Establishing the Glades Utility Authority dated 1/15/2013 (County Resolution No. 2013-0094) and:

WHEREAS, to support the work necessary for coordination of Barfield Highway road and utility construction, the City entered into an agreement with Rosso Site Development Inc. pursuant to Resolution 2021-02, passed on February 3, 2021, whereby the City approved the grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. ("Rosso") and authorized the Mayor to execute the necessary agreement; and

WHEREAS, a change order is necessary to address plan revision #7 for the design of a drainage line in conflict with an existing sewer line at Barfield Highway. Specifically, the Change Order references RFI #43, which involves plugging the existing drainage boxes at S148 and S150 and coring the new inverts S147 and S149 as described in Exhibit "A" hereto; and

WHEREAS, the City Commission of the City of Pahokee finds that Change Order #31 is necessary to compensate the contractor in the amount of \$3,262.81 for the work to be performed.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:

Section 1. Adoption of Representations. The foregoing "Whereas" clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorizing Change Order #31. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #31 to the agreement with Rosso Site Development Inc. for plan revision #7 to address the design drainage line in conflict with an existing sewer line at Barfield Highway in the amount of \$3,262.81. Change Order #31 is hereby approved in the form attached hereto as Exhibit "A."

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 22nd day of October 2024.

Keith W. Babb, Jr., Mayor

ATTEST

Nylene Clarke, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

Burnadette Norris-Weeks, P.A.
City Attorney

Moved By: _____

Seconded By: _____

Vote:

Commissioner Boldin	_____ (Yes)	_____ (No)
Commissioner Cowan-Williams	_____ (Yes)	_____ (No)
Commissioner McPherson	_____ (Yes)	_____ (No)
Vice Mayor Murvin	_____ (Yes)	_____ (No)
Mayor Babb	_____ (Yes)	_____ (No)

EXHIBIT "A"
CHANGE ORDER #31