



## AGENDA

### MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: MICHAEL JACKSON, INTERIM CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 2 October 2024

---

#### **GENERAL SUMMARY/BACKGROUND:**

Barfield Highway Change Order #32 – This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for 255 Barfield Highway Sidewalk (approx. STA 59+75). This change order ties in from 255 at +/-3 ft below the sidewalk in the right of way. Per the response of Rosso Site Development RFI #53, the contractor will tie into the owner's driveway with a 4ft sidewalk pending the City obtaining the ROW permit agreement from the property owner.

Rosso is entitled to 100% of the \$6,722.79 to perform and complete the work. There are 10 additional days to be granted for this change order.

**BUDGET IMPACT:** \$6,722.79 concurrency is granted by FDOT for this additional cost and days.

**LEGAL NOTE:** N/A

#### **STAFF RECOMMENDATION:**

The Department of Community & Economic Development recommends approval of this change order #32.

#### **ATTACHMENTS:**

Change Order #32  
Resolution 2024-48