

**RESOLUTION 2024 - 49**

**A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, APPROVING CHANGE ORDER NO. 33 TO THE CONTRACT BETWEEN THE CITY OF PAHOKEE AND ROSSO SITE DEVELOPMENT, INC. AND PERTAINING TO THE "RECONSTRUCTION OF THE CITY OF PAHOKEE BARFIELD HIGHWAY" AND A DRIVEWAY APRON, AS SET FORTH IN EXHIBIT "A" HERETO, PROVIDING FOR ADOPTION OF REPRESENTATIONS; PROVIDING FOR AN EFFECTIVE DATE.**

**WHEREAS**, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee, Florida ("CITY") on March 26, 2019, the City and the Florida Department of Transportation (FDOT) entered into a grant funding Agreement to provide financial assistance to the City pertaining to S. Barfield Road from East Main Street to East 7th Street; and

**WHEREAS**, pursuant to Resolution 2021-02, the City approved the grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. ("Rosso") and authorized the Mayor to execute the necessary agreement; and

**WHEREAS**, a change order is necessary in order to compensate Rosso Site Development, Inc. for driveway apron improvements at 349 Barfield Highway at approximately STA 53+75; and

**WHEREAS**, specifically, Change Order #33 is necessary because the apron is smaller than the driveway which ties into the apron. The needed work will expand the apron to the existing driveway width. The work will further include removing the curb, apron flair, and 4" sidewalk in front of the driveway to repair the apron and curb and then install 6" concrete to tie into the driveway at the request of the City of Pahokee; and

**WHEREAS**, the City Commission of the City of Pahokee finds that approving Change Order No. 33 is necessary to compensate the contractor in the amount of \$12,544.45; and

**WHEREAS**, Rosso Site Development, Inc will be granted an additional 10 days for the completion of Change Order No. 33.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:**

Section 1. Adoption of Representations. The foregoing "Whereas" clauses are hereby confirmed as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order No. 33 for the driveway apron improvements at 349 Barfield Highway at approximately STA 53+75 as set forth in Exhibit "A" hereto.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

**PASSED and ADOPTED** this 22<sup>nd</sup> day of October 2024.

\_\_\_\_\_  
Keith W. Babb, Jr., Mayor

ATTEST

\_\_\_\_\_  
Nylene Clarke, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

\_\_\_\_\_  
Burnadette Norris-Weeks, P.A.  
City Attorney

Moved By: \_\_\_\_\_

Seconded By: \_\_\_\_\_

Vote:

Commissioner Boldin	_____ (Yes)	_____ (No)
Commissioner Cowan-Williams	_____ (Yes)	_____ (No)
Commissioner McPherson	_____ (Yes)	_____ (No)
Vice Mayor Murvin	_____ (Yes)	_____ (No)
Mayor Babb	_____ (Yes)	_____ (No)

**EXHIBIT "A"**  
**CHANGE ORDER #33**