

**RESOLUTION 2024 - 11**

**RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, APPROVING CHANGE ORDER NO. 26 TO RESOLUTION #2021-02 PERTAINING TO THE FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT), CONTRACT G-1753, FM# 442030-01-54-1, BARFIELD HIGHWAY RECONSTRUCTION PROJECT AS SET FORTH IN EXHIBIT “A”; PROVIDING FOR AN EFFECTIVE DATE.**

**WHEREAS**, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee, Florida (“CITY”) on March 26<sup>th</sup>, 2019, the City and the Florida Department of Transportation (FDOT) enter into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7th Street; and

**WHEREAS**, pursuant to Resolution 2021-02, the City approved the grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. and authorized the Mayor to execute the necessary agreement; and

**WHEREAS**, a change order is necessary to compensate Rosso Site Development, Inc., for the asphalt price adjustment based on Section 12.03B (“Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract Times or both.”) of Rosso Site Development, Inc. contract; and

**WHEREAS**, this asphalt price adjustment is due to the increase inflation costs since the inception of the FDOT Barfield Highway Reconstruction Project; and

**WHEREAS**, the City Commission of the City of Pahokee finds that a Change Order is necessary to compensate the contractor for the asphalt price adjustment in the amount of \$10,586.91; and

**WHEREAS**, the City Commission of the City of Pahokee finds that approving Change Order #26 is in the best interest of the City of Pahokee; and

**WHEREAS**, the City Commission of the City of Pahokee finds it necessary to compensate the contractor for per the concurrence of the funder, Florida Department of Transportation (FDOT) per attachment “Exhibit A” for the Reconstruction of Barfield Highway.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:**

Section 1. Adoption of Representations. The foregoing “Whereas” clauses are hereby confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #26 for the asphalt price adjustment to Rosso Site Development, Inc. for the Barfield Highway Reconstruction Project FM# 442030-1-54-01.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 9th day of April 2024.

ATTEST

\_\_\_\_\_  
Keith W. Babb, Jr., Mayor

\_\_\_\_\_  
Tijauna Warner, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

\_\_\_\_\_  
Burnadette Norris-Weeks, P.A.  
City Attorney

Moved By: \_\_\_\_\_

Seconded By: \_\_\_\_\_

Vote:

Commissioner Boldin	_____ (Yes)	_____ (No)
Commissioner Cowan-Willaims	_____ (Yes)	_____ (No)
Commission McPherson	_____ (Yes)	_____ (No)
Vice Mayor Murvin	_____ (Yes)	_____ (No)
Mayor Babb	_____ (Yes)	_____ (No)

**EXHIBIT “A”**  
**CHANGE ORDER #26**