

RESOLUTION 2023 - 02

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, APPROVING CHANGE ORDER NO. 18 PERTAINING TO THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT) CONTRACT G-1753, FM 442030-01-54-1 FOR THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT, AS SET FORTH IN EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee, Florida ("CITY") on March 26, 2019, the City and the Florida Department of Transportation (FDOT) entered into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7th Street; and

WHEREAS, pursuant to Resolution 2021-02, the City approved the grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. and authorized the Mayor to execute the necessary agreement; and

WHEREAS, due to a Governor declared State of Emergency related to Hurricane Ian, the Florida Department of Transportation (FDOT) forwarded to project personnel a directive to cease work and to concentrate efforts on securing the construction site for the passage of Hurricane Ian; and

WHEREAS, a change order is now necessary to compensate Rosso Site Development Inc. in the amount of \$10,507.39 for securing the Barfield Highway Reconstruction site as a result of Hurricane Ian during the time period from 9/26/2022 through 9/30/2022; and

WHEREAS, approving Change Order #18 to compensate Rosso Site Development is in the best interest of the City of Pahokee.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:

Section 1. Adoption of Representations. The foregoing "Whereas" clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee, Florida hereby authorizes and approves Change Order #18 in order to compensate Rosso Site Development, Inc. for securing the Barfield Highway Reconstruction site due to a Florida Governor declared State of Emergency related to Hurricane Ian in the amount of \$10,507.39 for the time period 9/26/2022 through 9/30/2022, as set forth in Exhibit "A" hereto.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 10th day of January 2023.

Keith W. Babb, Jr., Mayor

ATTEST

Nylene Clarke, Acting City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

Burnadette Norris-Weeks, P.A.
City Attorney

Moved By: _____

Seconded By: _____

Vote:

Commissioner Boldin _____(Yes) _____(No)

Commissioner Gonzalez _____(Yes) _____(No)

Commission Perez _____(Yes) _____(No)

Vice Mayor Murvin _____(Yes) _____(No)

Mayor Babb _____(Yes) _____(No)