

RESOLUTION 2022 – 32

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, FOR APPROVAL OF CHANGE ORDER NO. 5 TO RESOLUTION #2021-02 PERTAINING TO THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT, AS SET FORTH IN EXHIBIT “A”; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee (“City”) on March 26, 2019, the City and the Florida Department of Transportation (FDOT) entered into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7th Street; and

WHEREAS, pursuant to Resolution 2021-02, the City approved the grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. and authorized the Mayor to execute the necessary agreement; and

WHEREAS, a change order is necessary to accommodate additional exploratory and survey work in order to resolve utility conflicts in connection with drainage for the Barfield Highway Reconstruction; and

WHEREAS, work involved will include exploratory potholing, surveying and re-staking of structures between 4th and East Main Street for AT&T draining structures; and

WHEREAS, the necessity for additional work has been verified through an Entitlement Analysis performed by Robert Audette, P.E. Sr. Project Engineer. Further, additional work in the amount of \$18,245.03 will be paid by the Florida Department of Transportation; and

WHEREAS, the City Commission of the City of Pahokee finds that a Change Order is necessary to compensate the contractor for additional exploratory and survey work in order to resolve utility conflicts with drainage.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS FOLLOWS:

Section 1. Adoption of Representations. The foregoing “Whereas” clauses are hereby ratified and confirmed as being true, and the same are hereby made a specific part of this Resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #5 for

additional exploratory and survey work in order to resolve utility conflicts with drainage.

Section 3. Authority of Interim City Manager. The Interim City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 9th day of August 2022.

Keith W. Babb, Jr., Mayor

ATTEST:

Tijauna Warner, CMC, City Clerk

**APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:**

Burnadette Norris-Weeks, PA
City Attorney

Moved by: _____

Seconded by: _____

VOTE:

Commissioner Boldin	_____ (Yes)	_____ (No)
Commissioner Gonzalez	_____ (Yes)	_____ (No)
Commissioner Perez	_____ (Yes)	_____ (No)
Vice-Mayor Murvin	_____ (Yes)	_____ (No)
Mayor Babb	_____ (Yes)	_____ (No)

EXHIBIT "A"

CHANGE ORDER #5