#### **RESOLUTION 2022 - 17**

# A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, APPROVING THE CHANGE ORDER NO. 01 ON THE ATTACHED EXHIBIT "A".

Whereas, there is a need for the approval of change orders on contracts that the City Commission has already approved; and

Whereas, this change order is for the installation of D3 filter fiber for Barfield Highway Reconstruction; and

Whereas, this change order has an increasing amount of \$21,402.38 and an increase in the contract time of 21 days.

## NOW, THEREFORE BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, THAT:

**Section 1.** The change order listed in Exhibit "A" is hereby approved.

City

**Section 2.** The Finance Director is authorized to remit payment for the change orders.

### PASSED AND ADOPTED this 10th day of May, 2022.

Mayor Babb

ATTESTED:

Keith W. Babb, Jr., Mayor

Tijauna Warner, City Clerk

APPROVED AS TO LEGAL SUFFICIENCY:

Vice Mayor Murvin Commissioner Boldin Commissioner Gonzalez Commissioner Perez

Burnadette

Norris-Weeks,

Attorney

### Exhibit "A"

1. Rosso Site Development (Change Order #01) - \$21,402.38