

**RESOLUTION 2023 - 72**

**A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, APPROVING CHANGE ORDER NO. 24, AS SET FORTH IN EXHIBIT "A", PERTAINING TO RESOLUTION #2021-02 AND THE FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT) GRANT FUNDING AWARD, CONTRACT G-1753, FM# 442030-01-54-1 IN CONNECTION WITH THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT; PROVIDING FOR AN EFFECTIVE DATE.**

**WHEREAS**, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee, Florida ("CITY") on March 26, 2019, the City and the Florida Department of Transportation (FDOT) entered into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7<sup>th</sup> Street; and

**WHEREAS**, pursuant to Resolution 2021-02, the City approved the grant funding award for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. and authorized the Mayor to execute the necessary agreement; and

**WHEREAS**, the contractor has encountered an existing AT&T manhole drainage structure at Barack Obama/1<sup>st</sup> Street and Barfield Highway that was not shown on the original plans; and

**WHEREAS**, a change order is necessary to compensate Rosso Site Development, Inc. for the exploratory excavation work at the AT&T manhole drainage structure S-143 and S-144; and

**WHEREAS**, the City Commission of the City of Pahokee finds that a Change Order #24 is necessary to compensate the contractor in the amount of \$5,644.63 for the exploratory excavation work located at S-143 and S-144 of the AT&T manhole drainage structure for the Barfield Highway Reconstruction Project: and

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:**

Section 1. Adoption of Representations. The foregoing “Whereas” clauses are hereby confirmed as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #24 for exploratory excavation work located at S-143 and S-144 AT&T manhole drainage structure at Barack Obama/1<sup>st</sup> Street and Barfield Highway for the Barfield Highway Reconstruction Project.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 13<sup>th</sup> day of November 2023.

---

Keith W. Babb, Jr., Mayor

ATTEST

---

Tijauna Warner, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

---

Burnadette Norris-Weeks, P.A.  
City Attorney

Moved By: \_\_\_\_\_

Seconded By: \_\_\_\_\_

Vote:

Commissioner Boldin	_____ (Yes)	_____ (No)
Commissioner Gonzalez	_____ (Yes)	_____ (No)
Commission Perez	_____ (Yes)	_____ (No)
Vice Mayor Murvin	_____ (Yes)	_____ (No)
Mayor Babb	_____ (Yes)	_____ (No)

**EXHIBIT "A"**  
**CHANGE ORDER #24**