



## AGENDA

### MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 19 April 2023

---

#### **GENERAL SUMMARY/BACKGROUND:**

East Lake Village Stormwater Improvement Project Engineering Consultant/Project Management Services Change Order #1. The change order is to extend the amount of professional engineering consultant/project management services compensation to MDO Engineering, Inc. for the additional cost of engineering oversight & inspection for consultant services as it relates to the FDEP East Lake Village Stormwater Improvement Project.

This requested Change Order for additional compensation is due to the delayed project occurrences & manpower oversight costs such as that have required additional manpower/project management from MDO Engineering as it relates to the completion of the East Lake Village Stormwater Improvement Project.

MDO Engineering original award contract amount - \$84,275.00 the increase of manpower and oversight costs will increase the contract amount to \$112,275.00 which, as per the FDEP agreement between the City of Pahokee and FDEP (contract LPA0252 – East Lake Village Stormwater Improvement Project) funding for task items: project management /engineering; observations, projection coordination, and design, etc.

MDO Engineering, Inc. is entitled to 100% of the additional \$28,000.00 to increase the total professional engineering/project management contract to \$112,275.00 for the work performed for services as it relates to East Lake Village Stormwater Improvement Project.

This funding will be reimbursable by the Florida Department of Environmental Services (FDEP) LPA0252 agreement.

**BUDGET IMPACT:** \$28,000.00 will be granted for this change order.

**LEGAL NOTE:** N/A

#### **STAFF RECOMMENDATION:**

The Department of Community & Economic Development recommends approval of this change order #1.

**ATTACHMENTS:**

Change Order #1

Resolution 2023 - 17

Resolution 2020-18 MDO Engineering, Inc. Agreement