

**RESOLUTION 2023-18**

**A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, APPROVING CHANGE ORDER NO. 20 TO RESOLUTION #2021-02 PERTAINING TO THE CONTRACT WITH THE FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT), CONTRACT G-1753, FM# 442030-01-54-1, FOR THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT, AS SET FORTH IN THE CHANGE ORDER ATTACHED AS EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE.**

**WHEREAS**, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee, Florida ("CITY") on March 26, 2019, the City, and the Florida Department of Transportation (FDOT) entered into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7th Street; and

**WHEREAS**, pursuant to Resolution 2021-02, the City approved the grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. and authorized the Mayor to execute the necessary agreement; and

**WHEREAS**, a change order is necessary to compensate Rosso Site Development for the additional drainage work for revision #4 of the existing offset drainage and revision #5 for the drainage pipe from 2<sup>nd</sup> Avenue and Barfield Highway that will need to be connected to the new trunkline for continued reconstruction of Barfield Highway; and

**WHEREAS**, the Engineer of Record has issued an Entitlement Analysis for revision numbers 4 and 5 in the amount of to \$242,806.08; and

**WHEREAS**, the City finds that a Change Order #20 is necessary to compensate the contractor in the amount of \$242,806.08 for revision #4 and revision #5 regarding the drainage system for the Barfield Highway Reconstruction Project with Rosso Site Development being granted an additional 26 days for the approved Change Order #20.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:**

Section 1. Adoption of Representations. The foregoing "Whereas" clauses are hereby confirmed as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #20 for revision #4 to the existing offset drainage and revision #5 of the drainage pipe from 2<sup>nd</sup> Avenue & Barfield Highway in an amount of \$242,806.08.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this \_\_\_\_\_ day of April 2023.

ATTEST

\_\_\_\_\_  
Keith W. Babb, Jr., Mayor

\_\_\_\_\_  
Tijauna Warner, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

\_\_\_\_\_  
Burnadette Norris-Weeks, P.A.  
City Attorney

Moved By: \_\_\_\_\_

Seconded By: \_\_\_\_\_

Vote:

Commissioner Boldin	_____(Yes)	_____(No)
Commissioner Gonzalez	_____(Yes)	_____(No)
Commission Perez	_____(Yes)	_____(No)
Vice Mayor Murvin	_____(Yes)	_____(No)
Mayor Babb	_____(Yes)	_____(No)

**EXHIBIT "A"**

**CHANGE ORDER #20**