



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: MICHAEL JACKSON, INTERIM CITY MANAGER

FROM: Jongelene Adams, Director of Community & Economic Development

SUBJECT: Community & Economic Development Department

DATE: 6 December 2024

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #30 – This change order is for Barfield Highway Reconstruction. The change order is to compensate Rosso Site Development (contractor) for the needed for the four (4) traffic loops to be installed at 1st Street and Barfield Hwy (STA 70+100).

Rosso is entitled to 100% of the \$19,998.32 for the installation of the four (4) traffic loops for the Barfield Highway Reconstruction Project.

BUDGET IMPACT: FDOT has granted concurrency for the four (4) traffic loops.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #30.

ATTACHMENTS:

Change Order #30
Resolution 2024-57
Exhibit "A"