

RESOLUTION 2022 - 64

RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, FOR APPROVAL OF CHANGE ORDER NO. 17 TO RESOLUTION #2021-02 PERTAINING TO THE FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT), CONTRACT G-1753, FM# 442030-01-54-1, BARFIELD HIGHWAY RECONSTRUCTION PROJECT AS SET FORTH IN EXHIBIT “A”; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee, Florida (“CITY”) on March 26th, 2019, the City and the Florida Department of Transportation (FDOT) enter into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7th Street; and

WHEREAS, pursuant to Resolution 2021-02, the City approved the grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. and authorized the Mayor to execute the necessary agreement; and

WHEREAS, a change order is necessary to compensate Rosso Site Development for the additional Maintenance of Traffic (MOT) due to approved time extensions for the reconstruction of Barfield Highway; and

WHEREAS, the Rosso Site Development was granted additional time for various issues encountered during the prosecution of work; and

WHEREAS, the original contract time passed and the need for the contractor to maintain the MOT until the completion of the approved project; and

WHEREAS, the City Commission of the City of Pahokee finds that a Change Order is necessary to compensate the contractor for the additional MOT in the amount of \$62,919.05; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:

Section 1. Adoption of Representations. The foregoing “Whereas” clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #17 to compensate Rosso Site Development for the additional Maintenance of Traffic for the reconstruction of Barfield Highway.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 13th day of December 2022.

ATTEST

Keith W. Babb, Jr., Mayor

Nylene Clarke, Acting City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

Burnadette Norris-Weeks, P.A.
City Attorney

Moved By: _____

Seconded By: _____

Vote:

Commissioner Boldin	_____(Yes)	_____(No)
Commissioner Gonzalez	_____(Yes)	_____(No)
Commission Perez	_____(Yes)	_____(No)
Vice Mayor Murvin	_____(Yes)	_____(No)
Mayor Babb	_____(Yes)	_____(No)

EXHIBIT “A”

CHANGE ORDER #17