

## CHANGE ORDER #16

 Project: Barfield Highway Reconstruction

 Date of Issuance: 11/7/2022

 Owner: City of Pahokee

 Project Engineer: Momentum CEI

 Consultant/Contractor: Rosso Site Development

 Project No:
 FM# 442030-1-31-01

 Effective Date:
 12/13/2022

Purpose of Change Order:

Barfield Highway Change Order #16 – This change order is for Barfield Highway Reconstruction. The change order is to compensate Rosso Site Development (contractor) for the additional work needed for the Pelican Canal.

The additional work located at the Pelican Canal was at the request of the East Beach Water Control District (EBWCD) Manager. The original plan called for sod to be installed at the end of each wall; however, the concern from the EBWUD Manager resulted in the Engineer of Record to issue Revision #3 to construct the rip rap erosion protection along the four (4) corners of the wall.

This additional work is per the Time and Material basis per Paragraph 12.01.B.3 of the contract

Rosso Site Development is entitled to 100% of the \$33,094.22 for the additional work. There are five (5) additional days granted for this Change Order. Attachment:

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is: Change Price:

Unit Price

Lump Sum

Other\_\_\_\_

**Increase**/Decrease) in Contract Price: \$33,094.22- cost covered by FDOT

If the change involves an increase, the amount is not to be executed without further authorization

**RECOMMENDED:** 

Robert Audette, PE
BY: (Authorized Signature)

Method of determining the change is: Change Times:

Contractor's records

Engineer's records

Other FDOT and EBWUD

Increase/Decrease in Contract Times: Substantial Completion: \_\_\_\_5\_\_\_day(s) Ready for final payment: \_\_\_\_day(s)

If the change involves an increase, the times are not to be exceeded without further authorization.

AUTHORIZED:

BY: \_\_\_\_

(Authorized Signature)