

Entitlement Analysis

Financial Project ID: 442030-1-54-01
Contract No.: G-1753
County: Palm Beach
Description: Pahokee, Barfield Highway Reconstruction

Re: Revision #3

Description & Analysis:

This Change Order is written to incorporate Roadway Revisions #3 and to compensate the contractor for additional work to construct Rip Rap Erosion Protection at Pelican Canal.


Issue: East Beach Water Control District Request for additional slope protection

The Manager for EBWCD had concerns about erosion at the end of each wall and asked that Rip Rap be added at all four corners. The EOR issued Revision #3 to address the Agencies request to add additional erosion control measures beyond the planed sod at the corners.

The extra work was performed under Time and Material basis per Paragraph 12.01.B.3. of the contract.

5 days are granted with this Change Order.

The Contractor is 100% entitled to \$33,094.22 to perform the additional work.



Robert Audette, P.E.
Sr. Project Engineer

CONTRACT PLANS COMPONENTS

ROADWAY PLANS
SIGNING AND PAVEMENT MARKING PLANS
UTILITY PLANS

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

CONTRACT PLANS

FINANCIAL PROJECT ID 442030-1-54-01


PALM BEACH COUNTY
BARFIELD HIGHWAY RECONSTRUCTION

INDEX OF ROADWAY PLANS


SHEET NO.	SHEET DESCRIPTION
1	KEY SHEET
2	SIGNATURE SHEET
3 - 3A	SUMMARY OF PAY ITEMS
4 - 5	DRAINAGE MAP
6 - 7	TYPICAL SECTION
8 - 10	SUMMARY OF DRAINAGE STRUCTURES
11	PROJECT LAYOUT
12	GENERAL NOTES
13 - 22	ROADWAY PLAN / PROFILE
23 - 24	CURB RAMP DETAILS
25 - 40	DRIVEWAY PROFILES
41 - 53	DRAINAGE STRUCTURES
54 - 56	ROADWAY SOIL SURVEY
57 - 87	CROSS SECTIONS
88 - 90	STORMWATER POLLUTION PREVENTION PLAN
91 - 95	EROSION CONTROL PLANS
96 - 98	TEMPORARY TRAFFIC CONTROL PLANS
99 - 103	UTILITY ADJUSTMENTS

END PROJECT
STA. 79+03.89
℄ CONST.

BEGIN PROJECT
STA. 30+00.00
℄ CONST.



PROJECT LOCATION



GOVERNING STANDARD PLANS:

Florida Department of Transportation, FY2020-21 Standard Plans for Road and Bridge Construction and applicable Interim Revisions (IRs).

Standard Plans for Road Construction and associated IRs are available at the following website: <http://www.fdot.gov/design/standardplans>

APPLICABLE IRs: IR____-____-

Standard Plans for Bridge Construction are included in the Structures Plans Component

GOVERNING STANDARD SPECIFICATIONS:

Florida Department of Transportation, JULY 2020 Standard Specifications for Road and Bridge Construction at the following website: <http://www.fdot.gov/programmanagement/Implemented/SpecBooks>

ROADWAY PLANS
ENGINEER OF RECORD:

RODERICK MYRICK, P.E. NO.: 56969
AE ENGINEERING, INC.
219 N. NEWNAN ST., 4TH FLOOR
JACKSONVILLE, FL 32202
CERTIFICATE OF AUTHORIZATION: 27212




FDOT PROJECT MANAGER:

LEOS A. KENNEDY


REVISIONS:

- 1 FINANCIAL PROJECT ID 442030-1-54-01
Roadway Sheet: 13, 14, 26, 57-61
(Revised 10-04-2021)
- 2 Roadway Sheet: 17, 45, 46
(Revised 12-20-2021)
- 3 Roadway Sheet: 14
(Revised 2-25-2022)

FISCAL YEAR	SHEET NO.
20	1



CURVE DATA BLCURV1
PI STA. = 36+21.60
Δ = 6° 31' 41" (LT)
D = 2° 31' 45"
T = 129.20
L = 258.12
R = 2,265.50
PC STA. = 34+92.40
PT STA. = 37+50.52
e = N.C.



Note: Either option may be used unless otherwise called for in the plans.

REVISIONS				RODERICK MYRICK, P.E. P.E. LICENSE NUMBER 56969 AE ENGINEERING, INC. 219 N. NEWNAN STREET, 4TH FLOOR JACKSONVILLE, FL - 32202 CERTIFICATE OF AUTHORIZATION: 27212	CITY OF PAHOKEE			ROADWAY PLAN	SHEET NO. 14
DATE	DESCRIPTION	DATE	DESCRIPTION		ROAD NO.	COUNTY	FINANCIAL PROJECT ID		
10-4-2021	Δ REMOVE GRAVITY WALL & REVISE DRIVEWAY					PALM BEACH	442030-1-54-01		
2-25-2022	Δ ADD RUBBLE RIPRAP								