
From: Kennedy, Leos <Leos.Kennedy@dot.state.fl.us>
Sent: Friday, December 2, 2022 10:39 AM
To: James.Lewis; Robert Audette
Cc: Jongelene Adams
Subject: RE: Riprap, Revision #3, Ros13 - Barfield Hwy FIN 442030-1-54-01; G-1753

Hello Everyone,

FYI... The Department concurs with CO ROS13 and with the FDOT funding participation of \$33,094.22 along with the contract extension of 5 days.

Thanks

Leos A. Kennedy, Jr., FCCM
(Leos. Leo with an "s", not LEO)
Florida Department of Transportation
Program Management Unit
3400 W. Commercial Blvd.
Fort Lauderdale, FL 33309
954-777-2285
Leos.Kennedy@dot.state.fl.us
Schedule M-F 8:00 am to 4:30 pm
Lunch M-F: 1:30 pm to 2:00 pm

From: Lewis, James <James.Lewis@dot.state.fl.us>
Sent: Wednesday, November 30, 2022 3:23 PM
To: Audette, Robert <RAudette@momentumcei.com>; Kennedy, Leos <Leos.Kennedy@dot.state.fl.us>
Cc: Jongelene Adams <jadams@cityofpahokee.com>
Subject: RE: Riprap, Revision #3, Ros13 - Barfield Hwy FIN 442030-1-54-01; G-1753

Mr. Kennedy: Attached you will find Change Order 13 for the subject project. I concur that is acceptable for payment.
Regards

Jim

Jim Lewis
LAP Coordinator
State of Florida Department of Transportation
Palm Beach Operations Center
7900 Forest Hill Boulevard
West Palm Beach, FL 33413
Office: (561) 370-1216
Cell: (561) 632-6172

From: Robert Audette <raudette@momentumcei.com>
Sent: Wednesday, November 30, 2022 1:33 PM

To: Lewis, James <James.Lewis@dot.state.fl.us>; Kennedy, Leos <Leos.Kennedy@dot.state.fl.us>
Cc: Jongelene Adams <jadams@cityofpahokee.com>
Subject: Riprap, Revision #3, Ros13 - Barfield Hwy FIN 442030-1-54-01; G-1753

EXTERNAL SENDER: Use caution with links and attachments.

Jim,

Please see attached for Department consideration on Participation.

Thanks,



Robert Audette, PE
(786) 397-3521
Sr. Project Engineer
Momentum CEI, Inc.