



Community & Economic Development Department

CHANGE ORDER #17

Project: Barfield Highway Reconstruction

Date of Issuance: 11/18/2022

Owner: City of Pahokee

Project Engineer: Momentum CEI

Consultant/Contractor: Rosso Site Development

Project No: FM# 442030-1-31-01

Effective Date: 12/13/2022

Purpose of Change Order:

Barfield Highway Change Order #17 – This change order is for Barfield Highway Reconstruction. The change order is to compensate Rosso Site Development (contractor) for the additional Maintenance of Traffic as a result of the time extensions.

Due to the continued extension of work, RSD original contract time has increased as previously approved because of various issues discovered throughout the project. This change order request is for approval of the additional Maintenance of Traffic (MOT) costs that are needed for remainder of the project.

This change order has a prorated cost for the additional MOT which is based on the original daily cost and the additional time.

Rosso Site Development is entitled to 100% of the \$62,919.05 for the additional Maintenance of Traffic. There is no additional time granted for this Change Order.

Attachment:

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:

Change Price:

☐ Unit Price

☒ Lump Sum

☐ Other _____

Increase/Decrease) in Contract Price:

\$62,919.05- cost covered by FDOT

If the change involves an increase, the amount is not to be executed without further authorization

RECOMMENDED:

Robert Audette, PE

ENGINEER

BY:

(Authorized Signature)

Method of determining the change is:

Change Times:

☐ Contractor's records

☐ Engineer's records

☐ Other _____

Increase/Decrease in Contract Times:

Substantial Completion: _____ day(s)

Ready for final payment: _____ day(s)

If the change involves an increase, the times are not to be exceeded without further authorization.

AUTHORIZED:

City of Pahokee

OWNER

BY:

(Authorized Signature)