

1302 South J Street
Lake Worth, FL 33460



Ph: 561-689-0889
Fax: 561-689-2851

Change Order Request

Change Order No.: 20 R2
Owner: City of Pahokee
Project: Barfield Highway

Owner Proj. No.: 2020-007
RSD Proj. No.: 01-20037
Date: 10/19/2022

Description: Exploratory work for the existing sewer laterals and force main. Work was performed on 8/3/2022 for one day as T&M change order. Restoration work to be determined, if necessary, after scope identified

#	Description	Qty	Unit	Unit Price	Total Price
1.00	Exploratory work for the existing sewer laterals and forcemain between SS3 and SS4	1	LS	\$ 5,749.08	\$ 5,749.08
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -

Total: \$ 5,749.08

Original Contract Amt \$ -
Amount of this Change Order \$ 5,749.08
Amount of Previous Change Order (s) \$ -
New Total Contract Amount \$ 5,749.08

Completion time extended 1 days If yes, new completion date? _____

When executed by all parties, this document will become part of the above reference construction contract.

Client Signature _____

Client Printed _____

Michael Rezk,
PE, PMP
Digitally signed by Michael Rezk, PE, PMP
Date: 2022.10.19 16:49:31 -04'00'

Blair Simpson

Blair
Simpson

Digitally signed by Blair Simpson
DN: cn=Blair Simpson, o=Rosso
Site Development, ou,
email=bsimpson@rossositedevelop
ment.com, c=US
Date: 2022.11.07 14:27:25 -05'00'

Revisions

#	Date	By	Description
1	10/13/2022	JLW	Removed overtime and Mobilization cost.
2	10/19/2022	JLW	Reduced time by one day.

1302 South J Street
Lake Worth, FL 33460



Ph: 561-689-0889
Fax: 561-689-2851

CHANGE ORDER BREAKDOWN

Description of work: Exploratory work for the existing sewer laterals and forcemain. Restoration work to be determined, if necessary, after scope identified

CO #: 20 R2

EQUIPMENT					
#	Description	Qty	Unit	Unit Cost	Total Cost
1	Loader		HR	\$62.50	\$0.00
2	Tractor		HR	\$40.38	\$0.00
3	Roller		HR	\$56.12	\$0.00
4	Mixer		HR	\$202.61	\$0.00
5	Grader		HR	\$79.95	\$0.00
6	Backhoe		HR	\$93.41	\$0.00
7	Water Truck		HR	\$37.98	\$0.00
8	Dozer		HR	\$73.93	\$0.00
9	Paver		HR	\$61.50	\$0.00
10	Paving Roller		HR	\$40.38	\$0.00
11	Broom		HR	\$49.97	\$0.00
12	Excavator (30,000 lb)		HR	\$109.04	\$0.00
13	Excavator (70,000 lb)		HR	\$169.32	\$0.00
14	Tamp		HR	\$19.50	\$0.00
15	Saw		HR	\$19.50	\$0.00
16	Pick-Up Truck	8	HR	\$32.46	\$259.68
17	Dump Truck		HR	\$65.00	\$0.00
18	Curb Machine		HR	\$58.75	\$0.00

Equipment Subtotal \$259.68

Markup 0.150 \$38.95

EQUIPMENT TOTAL: \$298.63

LABOR					
#	Description	Qty	Unit	Unit Cost	Total Cost
1	Superintendent (w/ Pick-Up)	8	HR	\$64.29	\$514.32
2	Foreman (w/ Pick-Up)		HR	\$44.21	\$0.00
3	Operator-Road Crew		HR	\$38.06	\$0.00
4	Laborer-Road Crew		HR	\$20.79	\$0.00
5	Operator-Underground Crew		HR	\$36.24	\$0.00
6	Pipe Layer, Tailman, Laborer-Underground Crew		HR	\$26.32	\$0.00
7	Curb Machine Operator-Concrete Crew		HR	\$43.50	\$0.00
8	Finisher-Concrete Crew		HR	\$32.61	\$0.00
9	Former/Laborer-Concrete Crew		HR	\$23.65	\$0.00
10	Pick Up		HR	\$26.52	\$0.00
11			HR		\$0.00

Labor Subtotal **\$514.32**

Burden 0.5146 \$264.67

Markup 0.150 \$77.15

LABOR TOTAL: \$856.14

MATERIAL					
#	Description	Qty	Unit	Unit Cost	Total Cost
1			LS		\$0.00
2			LS		\$0.00
3					\$0.00
4					\$0.00
5					\$0.00
6					\$0.00
7					\$0.00

Material Subtotal \$0.00

Markup 0.175 \$0.00

MATERIAL TOTAL: \$0.00

SUBCONTRACTORS					
#	Description	Qty	Unit	Unit Cost	Total Cost
1	Johnson Davis	1	LS	\$4,263.76	\$4,263.76
2		1	LS		\$0.00
3		1	LS		\$0.00
4		1	LS		\$0.00
5		1	LS		\$0.00
6		1	LS		\$0.00
7		1	LS		\$0.00

Subcontractor Subtotal \$4,263.76

Markup 0.05 \$213.19

SUBCONTRACTOR TOTAL: \$4,476.95

Equipment Total: \$298.63

Labor Total: \$856.14

Material Total: \$0.00

Subcontractors Total: \$4,476.95

Bond & General Liability Insurance: \$117.36

MOT: \$0.00

Total: \$5,749.08



Labor Burden

Appendix 'A'



LABOR BURDEN

FICA	FUTA	SUTA	WC	RETIREMEN T BENEFITS	MEDICAL	HOLIDAY / VACATION / SICK	Total
7.65%	0.60%	1.08%	13.39%	4.00%	17.44%	7.30%	51.46%

In agreement with FDOT Specification section 4-3.2.1. As an officer or director of Rosso Site Development, Inc. I certify the above rates to be true and accurate.


Blair Simpson-VP

5-19-22
Date



Bond and Liability Breakdown

Appendix 'B'



Bond & General Liability Insurance Breakdown

Bond Percentage	1.44%
General Liability	.648%



Johnson Davis
Cost Breakdown

Appendix 'C'



CHANGE ORDER REQUEST

10/12/2022
Rosso Site Development
1302 South J Street
Lake Worth, FL 33460
James Washington

Project: **Barfield Hwy**
Re: **Exploratory Potholing Sewer Laterals**

J-D COR #: 30

Name,

One day of potholing for sewer lateral information.

DATE: TBD
TASK: Exploratory Potholing Sewer Laterals

1	Labor	1	LS	\$2,523.47	\$2,523.47
2	Equipment	1	LS	\$1,740.30	\$1,740.30
3	Material	1	LS	\$0.00	\$0.00
4	Subcontractors	1	LS	\$0.00	\$0.00

Total Amount of Change Order: \$4,263.76

Total Amount of Days Added to The Contract:

Please review and forward to the responsible parties for authorization. As always, should there be any questions or if you require any additional information please do not hesitate to contact our office.

Sincerely,

Chad Rawlinson

Chad Rawlinson
Project Manager



Johnson-Davis Inc.

Job Name: Barfield Hwy

Date: 10/12/2022

JD Job #: 41792

Description of Work: One day of potholing for sewer lateral information.

Labor

Name	Position	Standard Hours	Overtime Hours	Standard Rate	Overtime Rate	Total
Foreman		8		\$ 48.19	\$ 72.29	\$ 385.55
Operator - Excavator	Oper-Exc	8		\$ 27.64	\$ 41.46	\$ 221.09
Operator - Loader	Oper-Ldr	8		\$ 23.98	\$ 35.98	\$ 191.87
Pipe Layer	PL	8		\$ 26.03	\$ 39.05	\$ 208.27
Skilled Laborer	SL	8		\$ 21.46	\$ 32.18	\$ 171.65
Skilled Laborer	SL	8		\$ 21.46	\$ 32.18	\$ 171.65
Skilled Laborer	SL	8		\$ 21.46	\$ 32.18	\$ 171.65
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -

Labor Subtotal \$ 1,521.72

Burden 0.442 \$ 672.60

Markup on Labor 15.0% \$ 329.15

Labor Total \$ 2,523.47

Equipment

Description	Qty	Hours	Rate	Total
Foreman Truck with Hand Tools	1	8	\$ 46.09	\$ 368.72
20-84 John Deere 50G	1	8	\$ 62.87	\$ 502.98
30-55 John Deere 524L	1	8	\$ 80.20	\$ 641.60
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -

Equipment Subtotal: \$ 1,513.30

Markup on Equipment 15.0% \$ 227.00

Equipment Total \$ 1,740.30

Material

Description	Qty	Unit	Rate	Total
0		0	\$ -	\$ -
0		0	\$ -	\$ -
0		0	\$ -	\$ -
0		0	\$ -	\$ -
0		0	\$ -	\$ -
0		0	\$ -	\$ -
0		0	\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -

Material Subtotal: \$ -

Tax 7% \$ -

Markup on Material 17.5% \$ -

Material Total \$ -

Subcontractor

Description	Qty	Unit	Rate	Total
				\$ -
				\$ -

Subcontractor Subtotal: \$ -

Markup on Subcontractors (up to \$50,000.00) 10.0% \$ -

Markup on Subcontractors (after \$50,000.00) 5.0%

Subcontractor Total \$ -

Total: \$ 4,263.76

Comments:



JOHNSON-DAVIS INC.

Contractors

604 HILLBRATH DRIVE

LANTANA, FL 33462-1694

PHONE: 561-588-1170 FAX: 561-585-5252

CU-C043087

Subject: Labor Burden Certification

I, John P. Stanley, the Chief Financial Officer of Johnson-Davis, Inc., certify that the following statements are true and correct. The following information is submitted pursuant to Specification 4-3.2.1:

Burden Rate Breakdown									
Workers Compensation	State Unemployment & Federal	FICA	Vacation , Holiday, Personal Time, Bereavement Pay	Health / Dental Insurance	Life Insurance	401(K)	G/L Ins.	Disability Insurance	DFWP
0.065	0.062	0.0765	0.07	0.095	.0017	0.04	0.022	0	0.01

TOTAL BURDEN RATE = 44.2%

If you have any questions or require any additional information, feel free to contact me.

Thank you,

John Stanley
Chief Financial Officer



LARISA DITU PELKEY
Commission # HH 178111
Expires January 22, 2026
Bonded Thru Budget Notary Services

State of Florida, County of Palm Beach

Sworn and subscribed before me this 09 day of March, 2019

Notary Public

Personally known to me

My Commission Expires:

01.22.24



Heavy Construction

Underground Utilities

Main office: 604 Hillbrath Drive- Lantana, FL 33462 • Phone: 561-588-1170 • Fax: 561-585-5252
Ft. Pierce Office: 863 S. Kings Hwy- Ft. Pierce, FL 34945 • Phone: 772-468-9200 • Fax: 772-468-9202



2022 Equipment Rates for FDOT Jobs

Description	Hourly Rate
Trucks	
Superintendent Vehicle	\$45.86
Foreman Truck with Hand Tools	\$46.09
Support Crew Truck with Hand Tools	\$34.00
Field Mechanic Service Truck	\$42.86
45-117 Tri-Axle Truck Tractor	\$99.36
45-128 Tandem Flat Bed (24') Truck	\$39.20
45-164 Tri-Axle Dump Truck - Steel Body	\$115.71
45-249 Tri-Axle Truck Tractor	\$101.56
45-279 Tandem Tractor	\$102.05
45-280 Single Axle Tractor	\$92.98
45-331 Tri-Axle Dump Truck	\$105.69
40-27 Lowboy Trailer	\$38.50
40-32 Lowboy Trailer	\$38.66
40-28 Jeep for Lowboy Trailer	\$9.80
40-34/29 Flatbed Trailer	\$8.22
40-12 Drop Deck Trailer	\$17.28
40-44 Aluminum Dump Trailer	\$9.23
40-24 Steel Dump Trailer	\$9.30
40-46 Dump Trailer	\$9.74
40-42 Small Equipment Trailer 16,000 LBS	\$2.57
Rubber Tire Excavators	
25-51 CAT 420D IT (Combination Backhoe)	\$70.42
25-52 CAT 430D IT (Combination Backhoe)	\$80.22
25-67 CAT 420F IT (Combination Backhoe)	\$83.69
20-63 John Deere 220D Excavator (Rubber Tire)	\$158.50
20-75 Liebherr A900C	\$121.87
Track Excavators	
20-39 Inter-Drain 6050HT (Sock Machine)	\$94.02
20-56 Komatsu PC308 USLC-3EO Excavator	\$129.60
20-69 Caterpillar 328D Excavator	\$151.55
20-60 Caterpillar 336DL Excavator	\$157.00
20-68 Komatsu PC390-LC-10 Excavator	\$163.06
20-69 Komatsu PC240-LC-11 Excavator	\$153.45
20-70 Komatsu PC390-LC-11 Excavator	\$166.50
20-71 Komatsu PC390-LC-11 Excavator	\$166.50
20-72 Komatsu PC138-LC-11 Excavator	\$112.45
20-73 Komatsu PC290-LC-11 Excavator	\$164.81
20-74 Komatsu PC138-LC-11 Excavator	\$112.45
20-77 Caterpillar 325F L Excavator 2018	\$118.97
20-78 Caterpillar 325F L Excavator 2018	\$143.16
20-79 Komatsu PC238-LC-11 Excavator	\$128.92
20-80 Komatsu PC138-LC-11 Excavator	\$112.45
20-81 Caterpillar 307EZ Excavator	\$95.43
20-82 John Deere 365G LC	\$158.94
20-84 John Deere 50C	\$62.87
20-85 John Deere 60G 2019	\$52.52
20-86 John Deere 345G	\$158.93
20-87 John Deere 380G	\$222.86
20-88 Takeuchi TB260 Mini Excavator 2020	\$63.18
20-89 Komatsu PC390 LC-11 Excavator 2021	\$166.54
20-90 Komatsu PC360 LC-11 Excavator 2020	\$175.28
Wheel Loaders	
30-42 Komatsu WA320-6 Loader	\$67.68
30-43 Komatsu WA380-7 Loader	\$89.83
30-44 Komatsu WA200-7 Loader	\$63.85
30-45 Komatsu WA320-7 Loader	\$71.52
30-46 Caterpillar 938K Loader	\$96.20
30-47 Komatsu WA200-7 Loader	\$60.84
30-48 Komatsu WA380-8 Loader	\$95.72
30-49 Komatsu WA380-8 Loader	\$95.78
30-50 Caterpillar CAT 908M Loader	\$40.56
30-51 Komatsu WA-320-8 Loader	\$84.68
30-52 Komatsu WA-270-8 Loader	\$81.13
30-53 Caterpillar 930M Loader	\$85.50
30-54 Caterpillar 930M Loader	\$85.50
30-55 John Deere 524L	\$80.20
30-56 John Deere 544L	\$81.67
30-57 John Deere 524L	\$80.20
30-58 John Deere 544L	\$81.67
30-59 John Deere 644L	\$98.91
30-60 John Deere 644L	\$98.91
Mini Excavators / Bobcats / Dozer	
35-01 John Deere 650 H-LGP Dozer	\$63.39
35-27 Bobcat 873G	\$32.37
35-41 Bobcat T300	\$39.83
35-61 Mini-Hoe Kubota KX913R1S (30 HP Kubota)	\$19.30
35-62 Mini-Hoe Kubota KX080-3 (70 HP Kubota)	\$76.53
35-64 Mini-Hoe Kubota KX913R2 (30 HP Kubota)	\$19.03
35-66 Mini-Hoe Kubota KX121-3ST (30 HP Kubota)	\$24.06
20-67 Caterpillar 305E2 (11k LBS Mini)	\$63.74
20-88 Takeuchi TB260 Mini Excavator 2020	\$63.18
Specialty Equipment	
75-20 Ford Box Blade Tractor 3910	\$33.38
82-145 Water Truck (2000 gal)	\$63.01
82-157 Water Truck (2000 gal)	\$63.01
85-177 APE Power Unit 260	\$18.57
85-229 Hydraulic Hammer ICE 8E	\$93.72
85-230 Rotary Head Auger ICE EX25	\$253.40
Water Trailer (1000 gal)	\$15.55
Vibratory Rollers	
75-30 Ingersoll Rand SD40 Vibratory Roller	\$96.18
75-31 Dynapac CA121D Vibratory Roller	\$80.36
75-32 Dynapac CA121D Vibratory Roller	\$80.36
75-33 Dynapac CA121D Vibratory Roller	\$81.21
75-34 Dynapac CO260G double drum	\$29.76
75-35 Volvo SD45D Vibratory Roller single drum	\$75.13
75-36 Volvo SD45D Vibratory Roller single drum	\$75.91
Pumps	
Well Point Header and Points (No Pump)	\$12.00
10" Well Point Pump & Disch Hose - (24 Hrs/day)	\$36.71
8" Well Point Pump & Disch Hose - (24 Hrs/day)	\$40.59
8" Quiet Pack Well Point Pump & Disch Hose - (24 Hrs/day)	\$36.29
8" Well Point Pump & Disch Hose - (24 Hrs/day)	\$35.56
12" Hydraulic Pump & Hoses (8hr/day minimum)	\$55.29
8" Hydraulic Pump & Hoses (8hr/day minimum)	\$45.59
6" Hydraulic Pump & Hoses (8hr/day minimum)	\$36.74
4" Hydraulic Pump & Hoses (8hr/day minimum)	\$38.00
4" Jet Pump & Hoses	\$20.82
4" Double Diaphragm & Hoses	\$13.52
3" Trash Pump & Hoses	\$6.58
Vibratory Hammer	\$93.72
Rental Equipment	
Shoring Plate 1"x8"x20"	\$23.00
Shoring Plate 1"x8"x16"	\$20.00
Shoring Plate 1"x8"x12"	\$19.00
Shoring Plate 1"x6"x10"	\$18.00
Stone Box (12 Cy)	\$85.00
Manhole box 8"x10"x4"	\$80.00
Trench Shield Box 24"x8"x6"	\$120.00
Trench Shield Box 24"x6"x4"	\$165.00
Trench Shield Box 20"x6"x4"	\$115.00
Trench Shield Box 16"x8"x4"	\$110.00
Trench Shield Box 10"x28"x6"	\$250.00
Trench Shield Box 10"x24"x6"	\$140.00
Trench Shield Box 8"x24"x6"	\$100.00
Trench Shield Box 8"x10"x4"	\$110.00
Pipe Plugs - Airbag for drainage 12"-18"	\$65.00
Pipe Plugs - Airbag for drainage 18"-24"	\$95.00
Pipe Plugs - Airbag for drainage 15'-30"	\$130.00
Pipe Plugs - Airbag for drainage 24'-48"	\$190.00
Pipe Plugs - Airbag for drainage 48'-72" (w/ lift line)	\$593.00
Pipe Plugs - Airbag for sewer pipe (pass through)	\$750.00
Pipe Plugs - Airbag for sewer pipe (solid plug)	\$295.00
Small Equipment	
Air Compressor	\$19.21
Tamper	\$6.37
Light Plant (8hr/day minimum)	\$10.16
Walking Saw	\$8.53
Cut off Saw 14"	\$7.50
Generator	\$4.85

2022 Labor Rates for FDOT Jobs

<u>Labor</u>		<u>Standard</u>	<u>Overtime</u>
Superintendent		\$69.26	\$103.89
Foreman	Foreman	\$48.19	\$72.29
Brady, Jeff	Foreman	\$46.30	\$69.45
Ceance, Chesca	Foreman	\$53.10	\$79.65
Dort,Wisler	Foreman	\$45.91	\$68.87
Fernandez, Pablo	Foreman	\$52.50	\$78.75
Henrisme,Jacky	Foreman	\$46.66	\$69.99
Hernandez, Jose R	Foreman	\$61.75	\$77.63
Hernandez, Odilon	Foreman	\$53.10	\$79.65
Lashley, Stern	Foreman	\$45.75	\$68.63
Molina, Moises	Foreman	\$28.00	\$42.00
Smith, Jimmy	Foreman	\$51.00	\$76.50
Tharpe, Richard	Foreman	\$27.50	\$41.25
Thelison,Ariesthene	Foreman	\$46.50	\$69.75
Pierson,Rickey	Foreman	\$43.25	\$64.88
Ruiz, Luis	Foreman	\$42.50	\$63.75
Operator - Excavator	Oper-Exc	\$27.64	\$41.46
Arce, Alfonso	Oper-Exc	\$29.00	\$43.50
Brasfield, Alexander	Oper-Exc	\$27.00	\$40.50
Cuadrado del Valle, Juan	Oper-Exc	\$29.00	\$43.50
Gerken, David	Oper-Exc	\$27.00	\$40.50
Guerrero, Lorenzo	Oper-Exc	\$29.00	\$43.50
Guerrero Oseguera, Agustin	Oper-Exc	\$27.00	\$40.50
Hester, Anthony	Oper-Exc	\$27.00	\$40.50
Lewis,Delroy	Oper-Exc	\$27.00	\$40.50
Lindo, Gustavo	Oper-Exc	\$27.00	\$40.50
MCDonald,Phil	Oper-Exc	\$29.16	\$43.74
Nava Rivera,Alejandro	Oper-Exc	\$29.00	\$43.50
Parkinson, Siegfried (Pete)	Oper-Exc	\$29.19	\$43.79
Villoldo, Eduardo	Oper-Exc	\$27.00	\$40.50
Walker, Jeffrey	Oper-Exc	\$27.00	\$40.50
Williams, Randall	Oper-Exc	\$24.20	\$36.30
Operator - Loader	Oper-Ldr	\$23.98	\$35.98
Briggs, Dustin	Oper-Ldr	\$23.50	\$35.25
Davio, Gordon	Oper-Ldr	\$25.82	\$38.73
Edmond, Eugene	Oper-Ldr	\$22.00	\$33.00
Franco, Jose	Oper-Ldr	\$22.00	\$33.00
Jean, Jeannot	Oper-Ldr	\$25.50	\$38.25
Martinez, Jorge	Oper-Ldr	\$23.50	\$35.25
Montes, Carlos	Oper-Ldr	\$23.50	\$35.25
Morales, Eloy	Oper-Ldr	\$23.50	\$35.25
Pinder, Gregory	Oper-Ldr	\$25.50	\$38.25
Santiago, Jessie	Oper-Ldr	\$25.50	\$38.25
Wells, Nathaniel	Oper-Ldr	\$23.50	\$35.25
Pipe Layer	PL	\$26.03	\$39.05
Arana Pineda,Jesus	PL	\$23.00	\$34.50
Arce, Santos	PL	\$28.50	\$42.75
Atha, Zachary	PL	\$23.00	\$34.50
Banks, Laternance	PL	\$23.00	\$34.50
Castanon, Walter	PL	\$23.00	\$34.50
Castro Flores, Ramon	PL	\$23.00	\$34.50
Ceance, Chedo	PL	\$26.00	\$39.00
MacRoy Jr., Elijah	PL	\$26.00	\$39.00
Meza Rodriguez, Jose	PL	\$28.50	\$42.75
Morales Hernandez,Pedro	PL	\$26.00	\$39.00
Pascual, Andres	PL	\$28.31	\$42.47
Raphael, Mainiau	PL	\$28.50	\$42.75
Samuel, Antonio	PL	\$29.07	\$43.61
Steen, Ronald	PL	\$26.00	\$39.00
Theophilus,Assmic	PL	\$26.00	\$39.00
Velasquez, Tranquilino	PL	\$28.66	\$42.99
Skilled Laborer	SL	\$21.46	\$32.18
Abait, Eric	SL	\$21.00	\$31.50
Baker, Timothy Jr	SL	\$23.50	\$35.25
Barragan Oseguera,Juan	SL	\$22.50	\$33.75
Barney, MauiJuan	SL	\$22.00	\$33.00
Carr, Vincent	SL	\$24.82	\$37.23
Cendejas, Manuel	SL	\$18.50	\$27.75
Dieujuste,Wislet	SL	\$21.00	\$31.50
Dumarsais, Oslin	SL	\$18.50	\$27.75
Gonzalez Dominguez, Rafael	SL	\$22.00	\$33.00
Henrisme, Jackens	SL	\$18.50	\$27.75
Hernandez Villanueva,Luis	SL	\$23.50	\$35.25
Jean, Jean Robert	SL	\$21.00	\$31.50
Julceus, Gerome	SL	\$21.00	\$31.50
Lewis Jr, Delroy	SL	\$18.50	\$27.75
Lormeus, Jacquecy	SL	\$22.50	\$33.75
Louisca, Renel	SL	\$21.00	\$31.50
Michel, Thomas	SL	\$18.50	\$27.75
Molina Rios,Jesus	SL	\$23.50	\$35.25
Nozistene, Frederic	SL	\$21.00	\$31.50
Osuna, Gustavo	SL	\$22.00	\$33.00
Palma Bustillo,Miguel	SL	\$22.50	\$33.75
Philemons, Kechener	SL	\$22.50	\$33.75
Pierre Louis, Fadoul	SL	\$21.00	\$31.50
Pierre Louis, Famuel	SL	\$22.00	\$33.00
Piersaint,Yvon	SL	\$22.00	\$33.00
Regisme, Duquene	SL	\$21.00	\$31.50
Richardson, Andrew	SL	\$21.00	\$31.50
Robinson, Corey	SL	\$18.50	\$27.75
Roundtree, Jarrod	SL	\$22.00	\$33.00
Ruz Fonseca,Angel	SL	\$21.00	\$31.50
Saint Pierre, Kenol	SL	\$22.00	\$33.00
Saint Pierre, Obens	SL	\$21.00	\$31.50
Servilus,Desir	SL	\$23.50	\$35.25
Simmons, Anthony	SL	\$21.00	\$31.50
Torres Garcia, Jorge	SL	\$23.50	\$35.25
Toyo, Jean	SL	\$22.50	\$33.75
Turenne, Ernst	SL	\$22.50	\$33.75
Yanez, Adriel	SL	\$21.00	\$31.50
Support Crew Leader	CL	\$25.76	\$38.64
Arce, Magdalena	CL	\$27.50	\$41.25
Davis, Jerry	CL	\$26.50	\$39.75
Gil Vazquez,Humberto/ Carp	CL	\$26.00	\$39.00
Harp, Kenneth	CL	\$26.00	\$39.00
Lester, John	CL	\$23.00	\$34.50
Molina, Moises	CL	\$25.30	\$37.95
Pierre, Roberts	CL	\$26.00	\$39.00
Support Crew Skilled Labor	SL	\$19.63	\$29.44
Henrisme, Jackens	SL	\$18.50	\$27.75
Michel, Thomas	SL	\$18.50	\$27.75
Phanor, Aniel	SL	\$21.00	\$31.50
Philius, Grady	SL	\$18.50	\$27.75
Philemons, Kechener	SL	\$22.50	\$33.75
Regisme, Duquene	SL	\$21.00	\$31.50
Rodriguez, Araceli	SL	\$18.50	\$27.75
Thomas, Gregory	SL	\$18.50	\$27.75
Truck Driver	D	\$24.20	\$36.30
Clemmons Sr., Derrick	D	\$21.50	\$32.25
Feliciano, Eddie	D	\$23.32	\$34.98
Leon, Zoylo	D	\$25.00	\$37.50
Miller, Howard	D	\$27.17	\$40.76
Tracy, Steven	D	\$24.00	\$36.00

SATURDAY, October 01

Time Cards

Reviewed by Chad Rawlinson Monday, October 3, 2022 at 9:04

Reject

Revise

Comments Beta

AM

Odilon Hernan... Shift 1	41792: Reconstru...	Start/End	Total
	2910.2 Potholing for PBC		
	N		Weekly Hours
	3 LS		
287 Odilon Hernandez FORE Foreman	8	8 7:00 AM - 3:00 PM	8 30
50-0350 2021 CHEVROLE...	8		8
1305 Jeffrey A Walker BACK Backhoe Operator	8	8 7:00 AM - 3:00 PM	8 30
50-0373 TOYOTA COROLLA	216		8
20-0082 2018 John-Deere ...			

Chat with an Expert

SATURDAY, October 01

🕒

👤

Reviewed by Chad Rawlinson

18

Monday, October 3, 2022 at 9:04 AM

📄

📄

2018

2018

2018

2018

2018

2018

2018

Odilon Hernan...

🕒 Shift 1

👤 1100

Eloy Morales

LOAD

Loader Operator

📄

📄

30-0056

2019 John-Deere ...

👤 1213

Luis J Hernandez ...

TAIL

Tailman

👤 1091

Pedro Morales He...

PIPE

Pipelayer

👤 845

Adriel Yanez

SKLB

Skilled Laborer

👤 1437

Eric L Ablat

SKLB

41792: Reconstru...

2910.2

Potholing for PBC

N

3 LS

8

18

S8

8

8

	8
Start/End	Total
	8
8	8
7:00 AM - 3:00 PM	30
	8
	13
8	8
7:00 AM - 3:00 PM	39
8	8
7:00 AM - 3:00 PM	30

🚫 Reject

✎ Revise

💬

Chat with an Expert

SATURDAY, October 01

☑️ ☑️ Reviewed by Chad Rawlinson

AM

8

Monday, October 3, 2022 at 9:04 AM

8

33

Reject

Revise

Material Subcode 2910.2 Potholing for PBC No matching records found. Odilon Hernan ☉ Shift 1	41792: Reconstru...	Start/End	Total

3 LS

Weekly Hours

▼ Click to load

- **Reviewed** by Chad Rawlinson
Monday, October 3, 2022 at 9:04 AM
- **Approved** by Edric Martin
Sunday, October 2, 2022 at 7:41 PM
- **Submitted** by Odilon Hernandez
Sunday, October 2, 2022 at 5:50 PM

Contact

SATURDAY, October 01

📍

Reviewed by Chad Rawlinson

📅

Monday, October 3, 2022 at 9:04

AM

Odilon Hernandez

🚫

Reject

✎

Revise

📱 [Mobile]

📞 (561) 755-0762

📧 [E-mail]

👤 [Profile]

Odilon Hernan...

OS

41792: Reconstru...

2910.2

Potholing for PBC

N

3 LS

Start/End	Total
	🔍 Weekly Hours