

RESOLUTION 2022 - 51

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, FOR APPROVAL OF CHANGE ORDER NO. 13 TO RESOLUTION #2016-20 PERTAINING TO PALM BEACH COUNTY'S INTERLOCAL AGREEMENT WITH THE CITY OF PAHOKEE AND EXHIBIT "A" OF THE COORDINATION OF ROAD AND UTILITY CONSTRUCTION FOR BARFIELD HIGHWAY RECONSTRUCTION PROJECT AS SET FORTH IN EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Resolution 2016-20 adopted by the City Commission of the City of Pahokee, Florida ("CITY") on September 14, 2016, the City and Palm Beach County Glades Utility Authority (County Resolution #2013-0094); and

WHEREAS, the County owns and operates the public water and wastewater system located within the City, pursuant to the First Amendment to the Interlocal Agreement Establishing the Glades Utility Authority dated 1/15/2013 (County Resolution No. 2013-0094); and

WHEREAS, the County and the City wish to cooperate in the construction, relocation, and/or adjustment of County Facilities in conjunction with future Projects undertaken by the City; and

WHEREAS, pursuant to Resolution 2016-20, the City approved the Interlocal Agreement with Palm Beach County Water Utility Agreement funding for the reconstruction of Barfield Highway in the amount of \$1,046,389.63 to be reimbursed to the City of Pahokee for the Reconstruction of Barfield Highway and authorizes the Mayor to execute the necessary agreement; and

WHEREAS, a change order is necessary to compensate Rosso Site Development for performing and completing the exploratory work for the existing sanitary sewer laterals; and

WHEREAS, PBCWUD camera report showed the locations of the existing sewer services during construction of the new sanitary sewer lines. The camera report showed five services and the plans called for two services, the contractor potholed to find the existing elevation at the right of way line for the other three laterals; and

WHEREAS; the information gathered from the additional pothole will be used to issue a forthcoming revision on the sanitary sewer plans by the Engineer of Record; and

WHEREAS, the City Commission of the City of Pahokee finds that a Change Order is necessary to compensate the contractor in the amount of \$5,395.01 for additional exploratory work and the additional one day to performance and complete; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:

Section 1. **Adoption of Representations.** The foregoing "Whereas" clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #13 to compensate Rosso Site Development for the additional exploratory work for the existing sanitary sewer laterals.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this _____ day of October 2022.

ATTEST

Keith W. Babb, Jr., Mayor

Tijauna Warner, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

Burnadette Norris-Weeks, P.A.
City Attorney

Moved By: _____

Seconded By: _____

Vote:

Commissioner Boldin	_____(Yes)	_____(No)
Commissioner Gonzalez	_____(Yes)	_____(No)
Commission Perez	_____(Yes)	_____(No)
Vice Mayor Murvin	_____(Yes)	_____(No)
Mayor Babb	_____(Yes)	_____(No)

EXHIBIT “A”

CHANGE ORDER #13