



AGENDA

MEMORANDUM

TO: Honorable Mayor and City Commissioners

VIA: Tammy Bussey, Interim City Manager

FROM: Community & Economic Development Department

SUBJECT: Time Extension #2 for State Funded Grant Agreement-Small County Outreach Program (SCOP) (G-2129, FM #448100-1-54-01)

DATE: March 3, 2026

GENERAL SUMMARY/BACKGROUND:

The City of Pahokee entered into a State Funded Grant Agreement (SFGA) with the Florida Department of Transportation (FDOT) under Financial Project No. 448100-1-54-01, Contract No. G-2129, for the McClure Road Reconstruction project, McClure Road from Palm Road to south Lake Drive. The previous agreement set a project completion deadline of June 30, 2026. Due to a series of administrative transitions and financial challenges that the City has experienced over the past twenty-eight (28) months, which have profoundly impacted the project timeline, the City has requested an extension of the project deadline to ensure adequate time for construction completion, close-out, and submission of the final invoice package.

As indicated in Exhibit A, FDOT has agreed to grant the requested extension, Time Extension #2 to SFGA which reflects this change.

BUDGET IMPACT:

There is no immediate fiscal impact associated with the extension of the project timeline. The extension will provide adequate time for completion, close-out, and submission of the final invoice package. All costs associated with the project are covered under the original SFGA with FDOT.

LEGAL NOTE:

Defer to the City Attorney.

STAFF RECOMMENDATION:

Staff recommends approval of the item.

ATTACHMENTS:

Resolution 2026-07
Exhibit A