

RESOLUTION 2022 - 46

RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, FOR APPROVAL OF CHANGE ORDER NO. 11 TO RESOLUTION #2016-20 PERTAINING TO PALM BEACH COUNTY'S INTERLOCAL AGREEMENT WITH THE CITY OF PAHOKEE AND EXHIBIT "A" OF THE COORDINATION OF ROAD AND UTILITY CONSTRUCTION FOR BARFIELD HIGHWAY RECONSTRUCTION PROJECT AS SET FORTH IN EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Resolution 2016-20 adopted by the City Commission of the City of Pahokee, Florida ("CITY") on September 14, 2016, the City and Palm Beach County Glades Utility Authority (County Resolution #2013-0094); and

WHEREAS, pursuant to Resolution 2016-, the City approved the Interlocal Agreement with Palm Beach County Water Utility Agreement funding for the reconstruction of Barfield Highway in the amount of \$1,046,389.63 to be reimbursed to the City of Pahokee for the Reconstruction of Barfield Highway and authorizes the Mayor to execute the necessary agreement; and

WHEREAS, a change order is necessary to compensate Rosso Site Development to perform and complete the work to install four line stops; and

WHEREAS, a watermain crosses Barfield Highway at station 57+90, close to structures S-128. The watermain is in direct conflict with the new 24" drainpipe. A pair of 6" line stops will be installed at 4th street and one 8" line stops will be installed on 5th street; and

WHEREAS, there is currently no functional valve to shut down the existing waterline these line stops are needed in the vicinity in order to switch over to the new waterline: and

WHEREAS, the City Commission of the City of Pahokee finds that a Change Order is necessary to compensate the contractor for additional work and additional one day for the performance and completion of the installation of the two new linestops; and

WHEREAS, the contractor will be compensated in the amount of \$19,145.60 to perform the additional work and will be granted the one additional day with this change order.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:

Section 1. Adoption of Representations. The foregoing "Whereas" clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #11 to perform and complete the concrete slope pavement not included in the original plan along the retaining wall of the Pelican Canal.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this _____ day of October 2022.

ATTEST

Keith W. Babb, Jr., Mayor

Tijauna Warner, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

Burnadette Norris-Weeks, P.A.
City Attorney

Moved By: _____

Seconded By: _____

Vote:

Commissioner Boldin	_____ (Yes)	_____ (No)
Commissioner Gonzalez	_____ (Yes)	_____ (No)
Commission Perez	_____ (Yes)	_____ (No)
Vice Mayor Murvin	_____ (Yes)	_____ (No)
Mayor Babb	_____ (Yes)	_____ (No)

EXHIBIT “A”

CHANGE ORDER #11