



CHANGE ORDER #11

Project: Barfield Highway Reconstruction

Date of Issuance: 08/18/2022

Owner: City of Pahokee

Project Engineer: Momentum CEI

Consultant/Contractor: Rosso Site Development

Project No: FM# 442030-1-31-01

Effective Date: 10/11/2022

Purpose of Change Order:

Barfield Highway Change Order #11 – This change order is for Barfield Highway Reconstruction. The change order is for the compensation to Rosso Site Development (contractor) for the additional installation of two (2) line stops.

Two (2) additional line stops are needed at: 4th Street – installation of a 6” line stop and an 8” line stop on 5th street. These line stops allow for the activation of the phase 1 new waterline on Barfield Highway between these side streets. There currently are no functional valve to shut down the existing waterline in the vicinity to effectively switch to the new line.

Rosso Site Development is entitled to 100% of the \$19,145.60 to perform and complete the above stated work. This cost will be covered by PBCWUD and per PBCWUD an additional day has been granted for this Change Order.

Attachment:

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:
Change Price:

- ☐ Unit Price
☒ Lump Sum
☐ Other _____

Increase/Decrease) in Contract Price:

\$19,145.60- cost coved by PBCWUD

If the change involves an increase, the amount is not to be executed without further authorization

RECOMMENDED:

Robert Audette, PE

ENGINEER

BY:


(Authorized Signature)

Method of determining the change is:
Change Times:

- ☒ Contractor's records
☒ Engineer's records
☒ Other _____

Increase/Decrease in Contract Times:

Substantial Completion: 1 days

Ready for final payment: _____ days

If the change involves an increase, the times are not to be exceeded without further authorization.

AUTHORIZED:

City of Pahokee

OWNER

BY:

(Authorized Signature)