



AGENDA

MEMORANDUM

TO: Honorable Mayor & City Commissioners

VIA: Michael E. Jackson, City Manager

FROM: Community and Economic Development Department

SUBJECT: Time Extension #1 for State Funded Grant Agreement-Small County Outreach Program (SCOP) (G-2129, FM #448100-1-54-01)

DATE: April 1, 2025

GENERAL SUMMARY/BACKGROUND:

The City of Pahokee entered into a State Funded Grant Agreement (SFGA) with the Florida Department of Transportation (FDOT) under Financial Project No. 448100-1-54-01, Contract No. G-2129, for the McClure Road project. The original agreement set a project completion deadline of June 30, 2025. Due to administrative and financial challenges experienced over the past eighteen months, the City has requested an extension of the project deadline to ensure adequate time for construction completion, close-out, and submission of the final invoice package.

FDOT has agreed to grant the requested extension, and Time Extension #1 to the SFGA reflects this change.

BUDGET IMPACT:

There is no immediate fiscal impact associated with the extension of the project timeline. The extension will provide adequate time for completion, close-out, and submission of the final invoice package. All costs associated with the project are covered under the original SFGA with FDOT.

LEGAL NOTE:

Defer to the City Attorney.

STAFF RECOMMENDATION:

Staff recommends approval of this item.

ATTACHMENTS:

Resolution 2025-22