



Florida Department of Transportation

RON DESANTIS
GOVERNOR

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

JARED W. PERDUE, P.E.
SECRETARY

DATE: March 25, 2025

TO: Michael E. Jackson,
City Manager
City of Pahokee

FROM: Jason Nwamah,
District Four Local Program Coordinator

SUBJECT: Time Extension #1
State Funded Grant Agreement-Small County Outreach Program (SCOP)
Financial Project No.:448100-1-54-01 Contract No.: G-2129
Project Description: McClure Road From Palm Road to South Lake Drive

The City of Pahokee is the recipient of a State Funded Grant Agreement (the "SFGA") for the above referenced Project that will expire on June 30, 2025. The City of Pahokee has requested a time extension due to several administrative changes and financial challenges that have taken place at the City over the past eighteen months.

Pursuant to Section 3.00 of the SFGA, the Department herein agrees to grant the time extension until **June 30, 2026**.

This extension will provide adequate time for completion of the Project construction, close-out and submission of the final invoice package. Construction activities should be completed by June 30, 2026.

CITY OF PAHOKEE

Signed by:
By: Michael Jackson
Michael E. Jackson,
City Manager


Date: 03/25/2025 | 1:53 PM EDT

APPROVED

The Department approves a time extension for the subject State Funded Grant Agreement to **June 30, 2026**

Date: 03/26/2025 | 11:33 AM EDT

DocuSigned by:
By: 
Name: John P. Krane, P.E.
Title: Director of Transportation Development

Legal Review: 
Name: Francine Steelman
Title: Interim Chief Counsel, District Four