

MEYER & SAMS, INC.
dba GMS, INC., CONSULTING ENGINEERS
611 N. Weber Street, Suite 300
Colorado Springs, CO 80903-1074
719-475-2935 - 719-475-2938 (Fax)

Town of Palmer Lake
P.O. Box 205
Palmer Lake, CO 80133

December 4, 2024
Invoice No: 7

Project 2024-052 Town of Palmer Lake - Highway 105 Sidewalk Improvements

Professional Services from September 28, 2024 to October 25, 2024

Phase .401 Lump Sum Design

Review of Highway 105 drainage needs and preliminary design and inlet sizing, storm inlet layout and street flow calculations; continue work on inlet design; design and layout curb and gutter (C&G), sidewalk, and combo section for parking lots, with grading to tie-in behind the new sidewalk; evaluate C&G design options, parking lot tie-in grading, and drainage calculations; evaluate drainage options for inlets, piping, discharge erosion control, and C&G flow capacities; prepare for and attend a meeting with staff to discuss design progress and site constraints for C&G options, parking lot grading and entrances, and drainage needs; prepare for site survey for additional topo at pickleball courts and restroom building; shoot in section corners and survey new structures and grading; download survey data and create a new base with the newly added points; extract points and linework from the drone data; continue design and drafting of sidewalk improvements; meeting with Jeff from Palmer Lake Sanitation District to coordinate sanitary sewer impacts.

Phase Fee	\$218,000.00	
Fee Previously Billed	\$34,950.00	
Fee Currently Due	\$22,000.00	
Fee to be Billed	\$161,050.00	
Total This Phase		\$22,000.00

Total this Invoice	\$22,000.00
---------------------------	--------------------