

Palmer Lake Parks & Trails: Project List (New, In Progress, Completed, Ongoing, Removed) - updated 5/28/2025

CL- Columbine Park; ER- Elephant Rock; CRK - Creekside Trail; KNT - Kent St. to Creekside Trail; RES - Reser

CP - Centennial Park; GP- Glen Park;

Ref#	Park	PROJECT LIST:	Source of funds	PLP&T Project Lead(s)	Project Progress & Notes
		See also the proposed list of maintenance projects discussed at 4/22/25 workshop			
		This section is proposed project list additions to be voted on at the next PLP&T Commission meeting. Depending on the result it will be added to the appropriate section and provided a Ref. #			
	KNT	trail repair between Prairie and Creekside trail		Reid/ Kevin	MHYC June 2-5, 2025
	KNT	Build a small "bridge" Prairie to Creekside trail		Reid	Install by MHYC June 2-5, 2025, See #105
	KNT	Establish a new spur trail from N. Side of USAFA bridge #2 to Prairie / Creekside trail		Reid/ Kevin	MHYC June 2-5, 2025, See #107
	GP	Re-paint playground corner seats green			
	ALL	Make recommendation changes to BOT re the posted Park hours and rules			Workshop 5/27/25 to discuss
	CP	Get approval from BOT for edits/updates to Centennial Parks Rules sign, order and mount 4 of them in the park.			Provided to Town staff for BOT 5/28/25
	ER	Update open air pavilion punch list and add a POC		Mike	Workshop 5/27/25 to discuss: Mike to be POC, added west wall inside and outside repair - T111 panels
		USAFA project for 2025-2026 discussion		Kevin	Workshop to discuss 6/26/2025
	ALL	Develop a list of park amenities to be purchased ASAP		All	i.e. Bear proof trash cans, pet waste stations, picnic tables, brush hog, shade for Columbine Park table, battery operated weed sprayer, watering cans... More?
	GP	Create a way to prevent the mud flood on GP courts from the west side after a rain		PLP&T, Public Works	

	RES. TH	Upgrade the bulletin Board at the TH and display new, appropriate material & information			
	KNT	Receive permission through Town Staff to upgrade the trail from Kent to Prairie based on the recent survey expanding the trail easement			Requested permission spring 2025
	ER	Adjust trails in E-rock to improve safety			If MYHC doesn't get to it June 2-5, 2025
	CRK	Consider and research introduction of Beavers at far east end of E-rock			Cory Adler DOW/CPW 719 439-9637
	CRK	Repaint the steel joists on the USAFA Bridge #2 every 3-5 years			Next repaint 2028-2029
	KNT	Adjust the trail to prevent water flow straight downhill, and with proper boundary marked			
	GP	Repair the west entrance to the courts to prevent the mud flood with each rain		Public Works	ASAP as the mud flows across the Tennis courts, clogs the trench, and then flows into the PB courts. See #31 & #103
		Remove number 89. Kiosk grant for ER Trail			Purchase instead - see Park Amenities list
	CP	Solicit and install CP Park signs strategically at the Park entrances		Public works	Buzz to design? PLP&T mtg 3/11/25. At least 3, maybe 4., Discuss locations at PLP&T mtg.
	RES. TH	Upgrade the information kiosk at the TH			
Annual – Semi Annual Events / Projects					
1	ALL	Service in the parks day - spring - Centennial Park & Glen Park		PLP&T	
2	ALL	Noxious weed workgroup			Recruit and form a workgroup to plan for and execute noxious weed removal in the Parks
3	GP	Order wood chip for Glen Park playground		Public works	PW – before Service Day in May/June, 6 cu yds
4	CP	Install the Lake fountain in the spring and remove in the fall		Staff	PW – Install in the spring, remove in the fall - annually
5	CRK	Organize & advertise annual Creek Week and Service in the parks day clean up along N. Monu. & Monu. Creeks & Lake, E-rock		Mike	Parks has participated for the last 4 years - continue annually in May - June, Sept - Oct. Coordinated with Great American Cleanup Day and Creek Week