

Tri Lakes Little League partnership with the Town of Palmer Lake
Plan to upgrade to Baseball/Softball field(Initial Stage)

Phase 1 Year One Complete by Spring 2024

- Artificial Turf Outfield first
- New Dugout: Fenced in and covered or underground
- Replace or Fix Fence
- Sun Shield on the large back stop fence
- Add wood to back stop so that the ball is not hitting solid rock and not having a traditional bounce.

Phase 2 Complete by Spring 2025

- Artificial Turf in infield
- New bleacher seating. Possible stadium seating
- Scorer Box behind home plate
- Landscape Around new seating and along field fence line