

## 2022 REPORT 3/31

Town Hall – working on few equipment pieces to switch out and connect TV capability and follow up with testing.

Staff is gathering a couple quotes to address structural issues of the library/museum building including gutters, downspout, trim/flashing and siding to replace. Also formulating a landscape plan and grading estimates at the library drive-parking to keep water away from the building (redirect water from the corner by PD).

Update of Ped Bridge and RR activity – GMS is finalizing the design plan to address the erosion at the west abutment of the ped bridge. An estimate will be forthcoming. The BNSF rep informed the Town that string lights will not be allowed on the bridge (a lighting plan was not part of the original approved plan). BNSF is exploring options that may be submitted for consideration.

GMS engineering is also drafting the concept letter for the use of the west side ROW.

Master Plan update – community engagement map activity is being conducted by advisory team members. Information is posted to the Town website at Planning Commission on Master Plan page. Enclosed with this report is a revised timeline.