

Palmer Lake Parks & Trails: Project List (New, In Progress, Completed, Ongoing, Removed) - updated 3/12/2025

CL- Columbine Park; ER- Elephant Rock; CRK - Creekside Trail; KNT - Kent St. to Creekside Trail; RES - Reser

CP - Centennial Park; GP- Glen Park;

Ref#	Park	PROJECT LIST:	Source of funds	PLP&T Project Lead(s)	Project Progress & Notes
------	------	---------------	-----------------	-----------------------	--------------------------

Annual – Semi Annual Events / Projects

1	ALL	Service in the parks day - spring - Centennial Park & Glen Park		PLP&T	
2	ALL	Noxious weed workgroup			Recruit and form a workgroup to plan for and execute noxious weed removal in the Parks
3	GP	Order wood chip for Glen Park playground		Public works	PW – before Service Day in May/June, 6 cu yds
4	CP	Install the Lake fountain in the spring and remove in the fall		Staff	PW – Install in the spring, remove in the fall - annually
5	CRK	Organize & advertise annual Creek Week and Service in the parks day clean up along N. Monu. & Monu. Creeks & Lake, E-rock		Mike	Parks has participated for the last 4 years - continue annually in May - June, Sept - Oct. Coordinated with Great American Cleanup Day and Creek Week
6	ALL	Organize Noxious weed service day at least once per year - in one of the Parks		PLP&T	One conducted 5/11/2024 - location Make sure it is in one of the parks or on one of the trails
7	CP	Arrange for noxious and non-noxious weed mitigation around the lake and bridge.		Public works	PW – Contract with qualified weed eradicator, see Jason departure list or Steve Orcutt for contractor.
8	ALL	Holiday lights contest		Jennifer	Revise the rules & categories - December before Christmas.
9	CP	Coordinate with April Veley (Rest. Grp.) for putting up and taking down holiday lights.		PLP&T	Per the adopted plan between April & Reid 3/24. 1 Year trial. PLP&T responsibility is to take down the lights: mid January to end of February
10	CP	Pickle Ball workgroup, subcommittee		John, Mike	Recruit and form a workgroup to address the issues around managing, maintaining, policy etc. the 6 PB courts & 4 GP courts
11	GP	Store the PLP&T PB net & secure the dividing net/screen against the fence.		Public Works	November 1st to April 1st
12					
13					

Weekly / Monthly / OnGoing

14	CP	Clean out fishing line disposal tubes once per month		Staff	Possibly recycle the lines
----	----	--	--	-------	----------------------------

15	CP	Update the info kiosk at W. Bridge entrance		Mike	
16	CP	Mow heavily weeded areas around the Lake: N of pavilion, SE of lake shore in trees		Public Works	
17	GP	Mow western grass areas starting at the tennis court side, trim & remove dead branches & trees, limb up live trees,		Public Works staff	
18	GP	Transplant fir saplings to east end replacing dying aspen trees			Andrew's project list suggestions
19	CRK	Remove deadfall from Creekside Trail areas		CYCA	CYCA grant 2025 project
20	COL	Get a Columbine Park neighbor to volunteer to plant and care for flowers in the park			
21	ALL	Eradicate the myrtle spurge		Public Works	Combination effort- PLP&T service day and/or weed-eradication by Public works
22	Res	Trim brush at Reservoir Trail Head			Andrew is willing to do this
23	ER/CRK	Mow or weedwack 1 - 2 mower width on each side of the trail where it goes through the grass		Public Works staff	Plan with PLP&T to fit the E-Rock Vision plan once approved
24	ALL	PLP&T commission develop a proposed budget for the next calendar year, and for long term expenses projected out for multiple years		PLP&T lead - Kevin	
25	CRK	Maintain temp log bridge across N. Monument Crk - add gravel to the bridge as needed or 2x4 decking		Kevin	
26	CP	Develop a plan to manage and maintain the Pickle Ball courts -PLP&T Pickle ball sub-committee.		Mike, John	Form a pickle ball club, 501C3 for raising funds etc.
27	ALL	Trash clean-up at all parks, weekly		Public Works	"Q" is doing it 2-3 days/wk summer
28	GP	Put up the GP dividing net between tennis courts April 1, take down & store 11/1		Public works	
Possible Community Service or Service in the Parks Day projects					
A	GP	Spread wood chips in Glen Park playground		PLP&T	Service in the Parks Day May/ June
B	ALL	Trail Maintenance		PLP&T	Volunteer Service Day (Trail TBD) As needed

C	CP	Clean out fishing line disposal tubes one per month		Public Works staff	Possibly recycle the lines
D	GP	Move rocks to along trails - defining the trail - from grassy areas			
E	ALL	Eradicate the myrtle spurge			Combination effort- PLP&T service day and/or weed-eradication by Public works
F	CP	Remove stone fire ring near pavilion			Take rocks to the Greeley / Monument Creek bridge
G	GP	Remove stone fire ring near tennis court			Take rocks to the Greeley / Monument Creek bridge
H	ER/CRK	Build a temporary style bridge at Greeley Bridge crossing. Designed and started May '24. Still need to complete the transition ramp on each side.	Volunteers	Kevin, Reid, John	Key Partners – Gene (Lead Volunteer until June 24th, 2024) This bridge will be a simple bridge for bikes and pedestrians. VOC helped move logs into place 5/29-30 (20 hrs). Completed decking 8/24.
I	CP	Replace / repair cedar rails and posts along north end and west side along RR tracks and		Mike / Reid	Service group – check number needed: 11 8'rails (at \$14 ea = \$154) and 3 2 rail posts (18.00ea = \$54.00) for ref. =
J	CRK	Reinforce the temporary log bridge banks & refill gravel sections with road base or gravel at the N. Monument /Creekside Trail		Kevin, Reid, John	Use the rocks & road base available first.
K	GP	Consider moving the donation box at the GP PB / tennis court to the PB side, or add			Approved to move on March 11, 2025 by PLP&T
L	GP	Replacing/sanding & painting the plywood practice wall at Glen Park tennis court Add 1 panel on each side.		Reid, PW,	(2 4'x8' exterior treated / severe weather plywood + clamps) @ \$45.00 / sheet plus green exterior paint - 1 gallon (\$65)
M	ER	Cut into firewood size downed oak, stack, removed brush to PLFD burn area, in E-rock on the hillside below the lodges		PLP&T, Public Works	PLP&T service day, or
N	ER	Clean up the former cabin foundation spaces			Rake out and pickup all glass, wood & metal fragments, concrete left by evacuators
O					
P					
One and Done Projects					
29	CP	Remove stone fire ring near pavilion			Take rocks to the Greeley / Monument Creek bridge
30	GP	Remove stone fire ring near tennis court			Take rocks to the Greeley / Monument Creek bridge

31	GP	Place millings in the pathway from the tennis court side gate to the first path step toward the parking lot		Public Works	Very muddy or icy depending on the temperature - water puddles there
32	CP	Design a “strip” park along the west side of large south parking lot and behind the restaurants along St. Hwy 105, in the trees. Consider logical pedestrian and ADA path location. Connecting restroom, ball field, restaurants, and parking lot		Reid	Picnic tables could be manufactured from logs at the Upper Res. In corporation with the PLVFD, picnic tables approx. \$200-800 if we purchase rather than build them Once built, we will need to include annual maintenance of the tables. Researching grants for this as well.
33	CP	Construct strip park to begin with brush & tree clean up day for the area between back of restaurants and ballfield parking lot			Organize and oversee the building of the park per the design agreed upon by PLP&T. A strip park w/picnic tables, trees, path. Research designs and/or reach out to landscaping company. Trees grant? Some in May '24. MHYC did some trail work June 2024
34	CP	When planning the strip park consider logical pedestrian and ADA paths connecting ballfields, bridge, strip park, parking, and restroom		Reid	Input from Bill Fischer an possible consulting with him as we tackle the design for the area, including the parking lot. Did rough planning and flagging for PLVFD mitigation May '24
35	COL & CP	Research and install a shade structure at Columbine (small former picnic table) & playground structures at Centennial Park			For a 8' x 9' shelter, consider log shelter working with PLVFD, possible capital improvement funds. Dermatology Assoc. grant ?
36	CRK	Clean fallen trees etc from the Creek between Day's property and Spring Street		CYCA	Special service day, did about 100 yards fall 2024 service day. CYCA grant for 2025
37	ALL	Develop the specification for the needed logs for bench projects. 4' &/or 6'		John, Reid	Work with PLFD to move logs to bridge locations or cutting them in-place to size for bridges, picnic tables, benches. Use the unused logs at Creekside log bridge site.
39	ER/CRK edited	Build a temporary style bridge at Greeley Bridge crossing. Designed and started May '24. Still need to complete the transition ramp on each side.	Volunteers	Kevin, Reid, John	Key Partners – Gene (Lead Volunteer until June 24th, 2024) This bridge will be a simple bridge for bikes and pedestrians. VOC helped move logs into place 5/29-30 (20 hrs). Completed decking 8/24.
40	CP	Repair and or replace sections of the wildlife areas fencing and warning signs		Mike	The signs may be underwater so look first before ordering.
43	CP	Replace / repair cedar rails and posts along north end and west side along RR tracks and Lake trail		Mike / Reid	Service group – check number needed: 11 8'rails (at \$14 ea = \$154) and 3 2 rail posts (18.00ea = \$54.00) for ref. = \$208.00
44	GP	Reinstall the Handicapped Parking sign at the reservoir trail head parking area.		Public Works staff	Sign should be in the yard somewhere

45	KNT, CRK, ER	Put together a list of trail signs for purchase with the Lions Club Grant Rec'd 4/19/24 and order.	Lions club donation	Reid	Once planned present to PLP&T with a map for approval. Jennifer please add to the MHYC grant submission the installation of the trail signs by the MHYC. Done and waiting for final proof - 3/6/25
46	ER	Open Air Pavilion Restoration, clean up and repair, work days etc. See the Open air pavilion punch list		PLP&T	Start in 2024, work on cost estimates, look into the use of CTF money, part of BOT Resolution 10-2024. Assessment at pavilion Parks wksp 7/23/24
47	ER	Work with the Willans and the Town to insure that PLP&T has the necessary trail right of way through the property being leased and eventually purchased by the Willans		Reid, Dawn	See map presented the BOT by the Willans 2/22/2024 and the diagrammed property lines in relation to the proposed perimeter trail. This needs to be a revision in Willans lease so that it is permanent easement. 25-30' width.
48	CP	Remove the 3 park benches across the street from the Art Center and install them in a better location to be determined by the Parks Commission. Reid & John to assess condition		Reid, John	Propose possible installation sites to PLP&T Commission ASAP once cleaned up. Place 2 on top of the RR viewing hill in CP south, or above the PB courts at CP
49	KNT	Place a "please respect private property" and "please don't feed the animals" signs where the trail borders each private property - Kent & Prairie, E-rock, Creekside		Staff and Reid	Same size as pickleball curtain signs - part of the trail signs donation list
50	CP	Determine how many boulders are needed for Pickle ball court landscaping and move the rest to line the parking area across from Art Ctr.		Staff and Reid	Boulders moved to along the tree line of the strip park, May '24
51	CRK	Reinforce the temporary log bridge banks & refill gravel sections with road base or gravel at the N. Monument /Creekside Trail		Kevin, Reid, John	Use the rocks & road base available first.
52	ER	Determine how many bear proof trash cans & pet waste stations will be needed on the trail and at the pavilion. Research cost and order for 2025		PLP&T	PLP&T should only supply one in E-rock - near the open air pavilion. Once the field use or parking areas are determined we could add another.
53	ER	Develop a plan/vision for proposed E-Rock park and trail now approved by BOT as part of the E-Rock advisory committee for BOT consideration by mid to late summer 2024. Vision plan asked for by BOT late October '24		John, Reid	Develop a projects list specifically for E-Rock as a starting point. With Resolution 10-2024 now Parks should do this ASAP. Vision statement from Parks developed spring 2024 by PLP&T and presented to E-Rock advisory committee. May 2024. July ERAC presentation 7/10/24. Comments to Town 7/17; 4th draft 12/24 edited, final draft 1/6/25; presented to BOT 1/21/25 and co-wrksp w/BOT 3/6
54	CP	Develop a plan for the bulletin board at the East side restroom - PL parks, El Paso cty parks, Hist. Society.		Jennifer	

56	CP	Clean up the trail to the RR overlook hill at the south end of the Park and install a bench.		Jennifer & Reid	Bench could be a log bench manufactured by Parks and PLVFD, Reid already has some sample designs and log source - PLVFD. CYCA grant 2025?
58	CP	Develop a 3-5 year plan for the Little League field. Town researching fees for baseball field use.		Dawn & PLP&T	Connect with Little League to develop a plan, 3-5 year for improvements. See lists Kirk and Reid created in 2020-21? We need to start charging them a use fee for practices and games! Meeting w/Dawn, Jason, Dion, Del and Reid 8/23/22, need to meet with them prior to the season to discuss their plans for field improvements this year, and to have them develop a 5 year plan as promised 8/23/22. Dawn asked for meeting with LL Jan. 2023 - waiting to hear back. Zoom mtg w/Dion early May '23, in-person mtg scheduled for June 22, 2023. It looks like that once a plan is completed, we are good for the length of the plan. Then annual / semi-annual monitoring. Zoom meeting 3/22/24 w/ Dawn & Reid. Since LL - Dion didn't submit a plan look to have prepaid fees for 2025.
59	CP	Review and identify issue in the PL Master Plan as it relates to All Parks.		Mike	ATL – Now that the survey for Centennial Park improvements and new facilities is completed, master plan done, the site plan will map out the suggestions. Waited for 2nd draft completion. Centennial park area adjustments and modifications done written CP Master Plan completed. Site map completed and approved by BOT - spring 2024
60	ER	Design and construct a permanent break-away bridge, a 2nd bridge in 2024-2025 with USAFA. Location up stream from Creekside wilderness log bridge by PLP&T Commission on 7/9/24	Kiosk / Grant / USAFA	Kevin	Key Partners – USAFA engineering dept. - to submit to Parks Comm. for decision, at a presentation to be designed by USAFA & installed May 2025, 2 - 3 designs, present to BOT & Staff for input, PLP&T to do a summer '24 field trip to the 2 potential sites. Reid informed BOT 7/11/24, Kevin and John assessed site with USAFA Brad Aug. 2024, PLP&T decided on a design 11/24
61	CP	Expand the east side off County Line Rd CP parking lot, also, Crawford Memorial responsibility discussed with EPCP - waiting for their approval or arrangement proposal.		Dawn, PW, & Parks, EPCP	Work with El Paso County Parks to research the possibility of expanding the parking from the County Line entrance along the east side of the entrance driveway. Met with El Paso county parks summer 2021 or 2022, and again 8/29/24. They made diagram of the proposal. EPCP in control at this point.

62	CP	Disc golf hole relocation of holes #1 and #2. One of the holes will be relocated to the area 100' south ion the VB court on ELCP property.		Disc golf club	Received permission from EPCP to do so on October 2024. Disc golf club to do the work. The other hole will be relocated to the SE corner of the Lake adjacent to the small wildlife area.
63	GP, KNT	Create and install trail markers and mileage signs for the perimeter trail in Glen Park, Kent Street end , N.Monument Creek crossing (4), and E-Rock trail		Reid and CYCA	Approximately 20 4' posts, include in Lions Club donation if possible. 4 x 4 x 8' posts treated - 1 post makes 2 sign/ marker posts at \$14 per 8' post. Metal sign post cost & yard scrap pile harvest. Plus cement cost. CYCA grant 2025
64	CRK	Mitigate the trail and stream from Walnut to Day's property driveway - check property lines		CYCA	Service day or Andrew. Reid to talk with Day's. CYCA grant for 2025? Did about 100 yards 9-28-2024 service day the east side of Day's property.
65	CP	Develop a plan for the soccer field including an improvement agreement with PDSC. Improvement agreement set-up as a first step in late summer 2024		Reid and Dawn	8/1/22 connected with PDSC and gave them the survey (see # 19); 8/3/22 reached out to lacrosse (no reply as of 9/12) finally established a contact 1/7/23. Pride SC 1/20/23; met w/ PDSC 1-17-23 & 6/18/24, 7/24. & 8/7/24. PDSC submitted to CSA a grant request 10-10-24
66	ALL	Town staff researching different programs that allow online reservations and payments. This would be for all Town facilities to include PLP&T facilities.		Staff and John	Civic Rec program
67	CP	Add millings to the Lake loop trail from the north entrance to the south entrance along the west side of the Lake to prevent mud.		Public Works staff	Use millings as they become available, some added under Ped. Bridge Spring '24
68	GP	Consider moving the donation box at the GP PB / tennis court to the PB side, or add another box			
69	GP & CP	Consider adding to rules a statement that "it is illegal to deface the courts, including to mark them or lay down any tape on the surface" and a fine for doing so.		Public Works and Mike	
72	CP	Establish a handicapped parking area and install the appropriate sign in the parking area across from the Depot, O'Malley's.		Dawn & Public Works	Dawn – On Hold until sidewalk design is completed with CDOT
73	CP	Close any entrance to the dirt road along the west side RR tracks across from the PO or Art Center entrance. Especially once the pickle ball courts are in.		PW & John	Work with PL Sanitation, PLVFD, and PLPD. This would be a movable/lockable gate like on the east side of the Park. Check with Centennial Park Master Plan and site map.

74	CP	Place barriers across the south and north entrances to the dirt road between the RR tracks and the fencing to prevent cars from using that area as a thoroughfare.		PW Reid	Work with PL Sanitation, PLVFD, and PLPD. This would be a movable gate like on the east side of the Park. Traffic Safety Store/Tractor Supply \$200.00 approx. each
75	ER	Manufacture and install 5-6 log benches along the E-Rock perimeter trail		Reid, Kevin & PLFD	With the help of there PLVFD, timber lag screws \$25 x 2
76	ER	If the BOT designates the ballfields at E-Rock part of PLP&T, work with PDSC and other groups on a renovation plan		PLP&T	
77	ER	Develop a plan for the chicken coop and seek BOT approval for it's renovation as a trail shelter.		PLP&T	Discussed at the PLP&T Commission workshop Nov. 2024 as part of the E-Rock vision concept.
78	ER	Fundraiser / Donor / Sponsor for multiple signage at various trail entrances for Trail markers, Historic Signage placards, Benches, QR Code Signs for donations, Donation Boxes, fundraising, possible. naming rights		PLP&T	
79	ALL	Send some commissioners to the Trail Syposium - 2 day event 1st week of September 2025. RMFI		Jennifer	\$35 / person. What expenses besides symposium fee are we willing to pay and for how many?
80	ALL	Coordinate Earth Day, Leave no Trace Event			
81	CP	Conduct an annual Broomball Tournament in the winter.		Jennifer	Changed from Winterfest to Broom ball Tournament
82	GP	Replacing/sanding & painting the plywood practice wall at Glen Park tennis court Add 1 panel on each side.		Reid, PW,	(2 4'x8' exterior treated / severe weather plywood + clamps) @ \$45.00 / sheet plus green exterior paint - 1 gallon (\$65)
83	CP	Plant evergreen trees in the strip park behind the restaurants.			Research a grant for evergreen trees to be planted in the stripe park behind the restaurant. One planted November 2024 as a memorial.
84	KNT	Install 1 or 2 pet waste stations at the top of Kent St. and at the bottom where Kent and Prairie intersect.		CYCA, Public Works	@ \$180 ea, research possible grants for them
85	ER	Devise Pre-tours with public schools, homeschool & private schools for age appropriate historic talks		PLP&T	Wait until after the trail is beyond the pavilion and the area is actually open to the public

87	CRK	Develop a plan to mitigate N. Monument Creek from Day's property to the Beaver ponds at the SE end of E-Rock property		CYCA, PLP&T	Part of CYCA grant for 2025 - at least 3 weeks of stream mitigation - chainsaw crew. Rec'd grant. Planned for late July 7 early August '25
88	CP	Apply for GOCO grant for a multi-use field, or for part of the cost, partnering with other fund source organizations, improvement agreement with Palmer Divide SC, then an MOU		Reid, Jennifer Dawn	Submitted a concept to GOCO on July 2023 and it was not accepted (heard back Aug. 16, 2023. Heard suggestions from GOCO 9/23. Edited and submitted concept 1/25/24. Didn't get - reapply next cycle. Search for new options. Meeting with GOCO team 3/18/24 for feedback, w/DOLA rep 6/3/24. Decided 7/9/24 (3-2) to table until 2025.
89	ER/CRK	Apply for a Kiwanis donation for an information kiosk at the Chicken Coop bridge exit into E-rock trail		Reid	Deadline is mid-May - didn't get submitted in time. Look to 2025 submission
90	ER	A separate task item to determine the need & install a restroom / porta potty to service the new trail system, pavilion, etc. with a tasteful surround, a la tennis courts		PLP&T	
91	ER/CRK	Install trail signs from Kent St. into and around E-rock trail and Creekside trails		CYCA	CYCA grant request for 2025 - received 12/24. Planned for June '25. CYCA & MHYC
92	ER/CRK	USAFA 1st Bridge Maintenance / Re-seal	Volunteers	Kevin	USAFA maintenance plan calls for reseal every 2-5 years. Future bridges will be added to this list as they are constructed.
93	ER	Develop a plan for Small bridges & trails in the Beaver Pond area		Kevin,	2026 if approved by the BOT, part of the E-Rock vision concept
94	ER	Create a Nature Center in part of the chapel building near the pavilion		Jennifer	Depends on BOT determination of the buildings. Possible CTF money - Dawn to look into.
95	CRK	Design and build a 3rd permanent break-away bridge in 2025-2026 across N.Monument, Monument Creek with the USAFA Engineering Dpt., location TBD by PLP&T Commission by August 2025	Kiosk / Grant / USAFA	Kevin	USAFA eng. dept. - Dec.2025 to submit to Parks Comm. 3 designs for decision to be presented to the BOT. Build spring 2026. Is it necessary and is there a logical location, maybe another type of project - playground? Workshop item for late winter, early spring 2025.
96		Collaborate & Develop a 4th project with the USAFA Engineering Dept and PLP&T Commission in 2026-27.		Kevin	If the popularity of the joint projects continues with the USAFA cadets.
97	RES. TH	Create a picnic area with tables (3-4), and benches made from logs at the Upper Reservoir and near the Res. TH parking area & at the upper Reservoir.		PLP&T & PLFD & PW	Enlist PLVFD and a local mill to create the tables

98	CP	Reach out to Kurt Ehrhardt about playground equipment for small playground at baseball field		Reid	
99	ALL	Look into various professional organizations that focus on parks, trails, and facilities within for possible organization and individual membership			
100	ER	Look into Establishing a parking lot(s) at E-rock entrance off St.Hwy 105, and along the entrance driveway - small 4-5 car parking islands - satellite parking		John	Coordinate with Roads, PLFD, PLPD on location and size, about 25-30 spaces (near entrance). Get approval from BOT and staff. It is not uncommon for parents and young athletes to all 300-400 yards to an athletic field for practice or games. Field side parking is a luxury. Satellite parking - 4-6 spaces.
102	ER	Clean up the cabin foundation spaces			Rake out and pickup all glass, wood 7 metal fragments, concrete left by evacuators
103	GP	Fill in the tennis/PB court trench with appropriate filling for safety			Small river rock, cement?
104	All	Create a thank you list of donors, contributors, sponsors for parks projects in 2024 and publish			Initiated list 3/25 and distributed to the commissioners for additions.

Projects that PLP&T hopes will be accomplished dependent upon funds, grants etc.

	CP, CL	Install a free standing shade structure for over the playground. 1 st quote is over the swings, 2nd over playground.			Cindy researched & reported at the 8/22/2023 Parks Workshop - over \$100,000. Need to discuss alternatives. Too expensive. Grants- AAD ? Dermatology Grant?

Projects removed from the lists for various reasons (keep for one year and delete)

	Location	Project		Date added to this list	Description
	ER	Decide on if this is desired and, if so, Develop a plan for community garden boxes: 32' X 32', 9 garden boxes		11/24	Late 2024 into 2025 with BOT permission. Research costs to construct and water availability. Dependent on E-Rock use decision by BOT. Add to E-Rock vision plan. Decided it was not desired late 2024.
	ER	Decide which of the cabins we would like to not have torn down to use as a nature center & pavilion - if we have the option.		11/24	Some research happening 11/29/23 re cost to develop a nature center/pavilion
	ALL	Develop a "New Parks and Trails Commissioner" packet		11/24	Talked with her 3/3/24 about approaches for packet content gathering. The Town staff may be doing this
	ER, CP	Apply for exercise equipment stations grants for space if cabins are removed at ER, and for between Pavilion & playground at CP		11/24	
	CRK	Reapply for NM grant for bridges after receiving feedback		11/24	Fall 2024, possible slide show from Chicken Coop bridge and letter from Brad Wambeke, USAFA. The timing for the grant and building the USAFA bridges doesn't work
	ER, CP	Research grants for exercise equipment		11/24	E-rock and CP playground.
	ER	Construct a wooden USFS style inside Burlidge's property from logs at the Upper Reservoir. Discussed a policy on 11-12-24 to limit PLP&T responsibility to mounting "Please Respect Private Property" signs along boundaries.		11/24	Question about if we do this or not based on 9/3/24 communication with Burlidge? Per Dawn the Town has no obligation to build fences etc.
38	ER/CRK	Start brainstorming and planning for fund raisers to help pay for the permanent bridges 2025 & 2026.	Remove per PLP&T 3/11/25	3/25	Need to plan ahead. Asked Gene 3/12/24 to start working on this as he has stated there are many who want to contribute. Outlined the possible need due to declining kiosk revenue. 3/21/24 asked Dawn for current funds available to us through CTF, Kiosk, & donations
41	GP	Update or add to the Glen Park playground rules signs to specify that the parking is for Playground Users only	Remove per PLP&T 3/11/25	3/25	It is on the sign already
42	CP	Determine a place for and install donated wire fencing? It might not be fencing but concrete mesh - offered to Tim Caves for pickle ball courts at CP 1/12/24	Remove per PLP&T 3/11/25	3/25	Tim to look at it for the pickle ball courts or west side restroom. If not here then perhaps along the property line down Kent right of way - 1st property at the top. Tim decided not to use it.

55	CP	Create a high interest MM fund for an annual savings toward replacing soccer field once built, and the new PB courts	Done, remove from list by PLP&T	3/25	Either a set amount each year or a percentage of out annual kiosk fees, once GOCO grant is awarded or partnership with youth group (MOU) is established & PB sub-committee. Also reach out to ATL for an annual funds commitment. PLP&T agreed to set aside \$5000 annually, AT: agreed to set aside \$5000 annually once we receive the field grant.
57	CP	Build a non-motorized boat launch area at the S. End of the Lake, possibly fence off or use boulders for boundary and bring in sand.	Remove per PLP&T 3/11/25	3/25	Moved a few rocks to the area 9/23, sand about \$40 / cu yd need about 5 yards
70	ER	Decide on a name for the proposed E Rock property park if approved by the BOT, contest?, historical? Announce Park Naming Contest, Parks Commission can suggest categories.	Remove per PLP&T 3/11/25	3/25	Wait until the trail, Willans, and ?, plus the Chicken Coop bridge are past their initial stages so that we don't get folks wandering the property too soon. CDOT issues along 105
71	ER	Announce Name of Park after presentations to the Parks Comm., Historical Society, BOT and MP workgroup	Remove per PLP&T 3/11/25	3/25	
86	ALL	Research and develop E-Bike use recommendation for the BOT on each PL trail that PLP&T has authority over	Remove per PLP&T 3/11/25	0	Conduct a trail users survey to help make decision. Beta tested 2/26 at Parks workshop, the revised survey put out for public input 2/28/24 on social media & Town newsletter. Continue collecting data and comments until 3/24 & discuss at 3/26/24 & 4/23/24 workshops, voted May '24 PLP&T mtg to table until 2025.
New add on? - NO	GP	Discuss and create a fee structure with GP PB group for being able to reserve the courts	Remove per PLP&T 3/11/25	3/25	Per John - the GP PB group may meld into the CP BP club, also the PLP&T commission discussed removing the GP PB courts and reverting back to tennis courts when resurfacing is next needed.

2025 Completed Projects by Palmer Lake Parks and Trails Commission and Roads Department (report to the Board of Trustees in December and then archive)

101	ER	Research, collect quotes, get approval and contract for E-Rock pavilion re-roofing. Begin ASAP to reroof.		Reid	Contracted with Angle Roofing in late November 1st half of payment given Dec. 6th.. Completed 1/16/25
