

Resolution No. 25-20

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR TO EXECUTE CHANGE ORDER #1 WITH SMICO CONTRACTING GROUP, LLC FOR THE TIMBER STREET PUMP HOUSE RENOVATIONS AND EXTENDING THE TIME TO COMPLETE THE PROJECT

WHEREAS, the City solicited bids for the Timber Street Pump House Renovations and selected Smico Contracting Group, LLC to complete the work, executed by a contract dated 7/23/2024; and

WHEREAS, the project has encountered some unforeseen delays necessitating a change order and extension of time to complete the project.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF PLEASANT HILL, MISSOURI, AS FOLLOWS:

1. The City Administrator is authorized and directed to execute the following modifications to the contract:
 - a. Execute a change order up to \$10,000,
 - b. Allow for an additional 30 days contract time to complete the project before liquidated damages are assessed
2. This Resolution shall be in full force and effect from and after the date of its passage.

Read and approved this _____ day of _____, 2025.

John King, Mayor

ATTEST:

Jodie Beatty, City Clerk