

**BOROUGH OF PENNINGTON  
RESOLUTION 2023 – 9.7**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 (FINAL) FOR  
WEST FRANKLIN AVENUE AND KNOWLES STREET ROAD  
REHABILITATION PROJECTS  
(VNHA #44836-210-71)**

**WHEREAS**, Borough Council has entered into a contract with Top Line Construction Corp. for West Franklin and Knowles Street Road Rehabilitation Projects (VNHA #44836-210-71) at the total contract price of \$645,930.39; and

**WHEREAS**, Top Line Construction Corp. has submitted the attached Change Order No. 1 (Final) to adjust quantities as necessary for the completion of the project for a reduction of \$129,808.50 in contract price;

**WHEREAS**, Van Note Harvey Associates has reviewed Change Order #1 (Final) and recommends approval; and

**NOW, THEREFORE, BE IT RESOLVED**, by Borough Council of the Borough of Pennington, that the aforesaid Change Order No. 1 (Final) authorizing adjustments to contract quantities, thereby reducing the net contract price by \$129,808.50 to \$516,121.89, is hereby approved.

**Record of Council Vote on Passage**

<b>COUNCILMAN</b>	<b>AYE</b>	<b>NAY</b>	<b>N.V.</b>	<b>A.B.</b>	<b>COUNCILMAN</b>	<b>AYE</b>	<b>NAY</b>	<b>N.V.</b>	<b>A.B.</b>
Angarone					Marciante				
Chandler					Stern				
Gnatt					Valenza				

This is to certify that the foregoing is a true copy of a Resolution adopted by the Borough Council of the Borough of Pennington at a meeting on September 5, 2023.

\_\_\_\_\_  
Elizabeth Sterling, Borough Clerk