

**BOROUGH OF PENNINGTON  
RESOLUTION 2025 – 3.19**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 (FINAL) FOR  
WORK COMPLETED ON THE RECONSTRUCTION OF ROCKWELL GREEN  
DRIVE, SCUDDER COURT AND CHADWELL COURT ROAD  
PROJECT (PEN-BOOFP24201)**

**WHEREAS**, Borough Council has entered into a contract with Earle Asphalt Company for the reconstruction of Rockwell Green Drive, Scudder Court and Chadwell Court road project (PEN-BOOFP24201) at the total contract price of \$506,913.13; and

**WHEREAS**, Earle Asphalt Company has submitted the attached Change Order No. 1 (Final) to adjust quantities as necessary for the completion of the project for a reduction of \$159,396.56 in contract price;

**WHEREAS**, Van Note Harvey Associates has reviewed Change Order #1 (Final) and recommends approval; and

**NOW, THEREFORE, BE IT RESOLVED**, by Borough Council of the Borough of Pennington, that the aforesaid Change Order No. 1 (Final) authorizing adjustments to contract quantities, thereby reducing the net contract price by \$159,396.56 to \$347,516.57, is hereby approved.

**Record of Council Vote on Passage**

<b>COUNCILMAN</b>	<b>AYE</b>	<b>NAY</b>	<b>N.V.</b>	<b>A.B.</b>	<b>COUNCILMAN</b>	<b>AYE</b>	<b>NAY</b>	<b>N.V.</b>	<b>A.B.</b>
Angarone					Rubenstein				
Chandler					Stern				
Marciante					Valenza				

This is to certify that the foregoing is a true copy of a Resolution adopted by the Borough Council of the Borough of Pennington at a meeting on March 3, 2025.

---

Elizabeth Sterling, Borough Clerk