



To: The Village President and Board of Trustees

From: Chris Dopkins, P.E., Village Engineer

Re: Engineering Report – March 2022 Activity

Date: April 13, 2022

Please allow this memorandum to provide a brief summary of major activity over the past month that involves the engineering department:

- **Public Works Building:** We have evaluated a new site along Park Street for the building and have completed a rough preliminary layout/design for the site. We have also developed a preliminary opinion of probable construction cost that assumes poor soil conditions. Finally, we have requested quotes for geotechnical exploration of the new site in order to proceed with a site design should the Board wish to move the site and proceed with the project. Pending the outcome of discussions at the April 13th meeting, we will prepare a resolution to retain the geotechnical consultant and to revise the civil site design.
- **Sherman Oaks Drainage Improvements:** The project was placed out for public bid letting in accordance with the Village's procurement codes. The Village received a total of four (4) proposals for the project ranging in price from \$111,000 to \$164,000. Stenstrom Excavation has been found to be the lowest responsive, responsible bidder and a resolution to award the project will be presented to the Board on April 20th.
- **Oak Lawn Mobile Home Park:** The Park has applied to IEPA for permits and is in the process of retaining a contractor to complete the work. We would reasonably expect work to begin at the site in late April or early May.
- **2021 Pavement Maintenance Program:** We are in the process of design and obtaining IDOT approval. At the time of this memorandum, we are hoping to have the bid results available either at the May 18th or June 8th Board meeting. Authorization to bid is being presented to the Board at the April 20th meeting.