



**To: The Village President and Board of Trustees**

**From: Chris Dopkins, P.E., Village Engineer**

**Re: Engineering Report – September 2022 Activity**

**Date: October 16, 2022**

---

Please allow this memorandum to provide a brief summary of major activity over the past month that involves the engineering department:

- **Public Works Building:** Corn was removed, site was surveyed and design is underway.
- **South WWTP - Phosphorus Planning:** The optimization plan was sent to IEPA for Agency review.
- **Sherman Oaks Drainage Improvements:** Construction of the improvements occurred in mid-August. Project is substantially complete and is functioning well. Once the Contractor pours the sidewalks back we will close out the project.
- **Park Street Sanitary Sewer Improvements:** Underground work was completed last week. We are currently gathering proposals to pave the patches.
- **Oak Lawn Mobile Home Park:** The Park has connected to the Village's public water system. We will follow up with the Park in late October to ensure that the well has been properly abandoned.
- **NWWTP Permit Application:** The permit renewal application was submitted to IEPA in September. We received the draft permit last week and will review and comment on the permit as needed.
- **2022 Pavement Maintenance Program:** Contractor completed work in early August. We are awaiting contractor confirmation of final quantities. Once confirmed, we'll process the final pay application and submit closeout paperwork to IDOT.
- **OLSAD Application:** Our office provided schematic drawings and various data for the OSLAD application.