



To: The Village President and Board of Trustees

From: Chris Dopkins, P.E., Village Engineer

Re: Engineering Report – August 2022 Activity

Date: September 18, 2022

Please allow this memorandum to provide a brief summary of major activity over the past month that involves the engineering department:

- **Public Works Building:** Waiting for corn to be removed so that site survey can commence (corn was out and site was surveyed late last week).
- **South WWTP - Phosphorus Planning:** We presented findings to the Board in July. As of the date of this memorandum we have not fielded questions or concerns from Staff, Operations or Trustees. A resolution formally approving the plan will be presented for Board consideration at the September 21st Board meeting.
- **Drainage Checks:** Our office performed drainage reviews of lots in Burled Wood, Concord Crossings and Olson Woods subdivisions.
- **Sherman Oaks Drainage Improvements:** Construction of the improvements occurred in mid-August. Project is substantially complete and is functioning well.
- **Park Street Sanitary Sewer Improvements:** We met on site with NICOR representatives and Stenstrom. Field work should be complete before the end of September.
- **Oak Lawn Mobile Home Park:** The Park has connected to the Village's public water system. We will follow up with the Park in late September to ensure that the well has been properly abandoned.
- **NWWTP Permit Application:** The permit renewal application was submitted to IEPA.
- **2022 Pavement Maintenance Program:** Contractor completed work in early August. We are working with the contractor to finalize quantities and processing of the final pay application.
- **2023 CIP Planning:** DPW Howe and myself have already begun to initiate planning efforts for the 2023 Road Improvements. We think there is opportunity to partner with the County on the State Street project which will be beneficial to all parties.