

Subcontract for Consultant Services
Agreement Between CivilCorp, LLC, and City of Port Lavaca, Texas
GLO Contract No. 20-065-071-C1998
Supplemental Agreement No. 1

This supplemental work authorization is made pursuant to the terms and conditions of the original contract dated March 27, 2020 hereinafter identified as the "Contract", entered into by and between CivilCorp, LLC and the City of Port Lavaca, Texas.

The following terms and conditions of the original work authorization are hereby amended as follows:

The Scope of Services is amended as follows:

- Perform material testing/inspection for street reconstruction including but not limited to subgrade, limestone base, asphalt, and concrete if required.

The maximum amount payable under this work authorization is amended to add the amount of \$15,000.00 for the additional services to be paid. The new total contract amount for this project is \$531,802.00.

This Supplemental Work Authorization shall become effective on the date of the final execution of the parties hereto. All other terms and conditions of the original contract not hereby amended are to remain in full force and effect.

In witness whereof, this Supplemental Work Authorization is executed in duplicate counterparts and hereby accepted and acknowledged below.

CIVILCORP, LLC

By: 
Randy Janak
Vice President - Victoria Office

Date: 3/12/23

City of Port Lavaca, Texas

By: _____
Jack Whitlow, Mayor

Date: _____