

AGENDA 5 (c)

Project Reporting Date	7/30/2021	<i>Breakwater</i>
Project Name	Smith Harbor Dredging	
Engineer	Urban Engineering	
Contractor	n/a	

Notice of Award	n/a
Notice To Proceed	n/a
Completion Date	n/a
Final Inspection	n/a

Status Summary	
Discussed preliminary plans with City staff. Evaluating alternative designs to minimize costs due to increase in lumber prices. Preparing to send to the TPWD for review and comment to allow bidding.	