

AGENDA 7

A) City Harbor

- 1) August 1, 2022 Contractor found the problem with the handrail at the upper dock should be on sight August 15, 2022 to make the necessary repairs. 14 October 2022 Staff should be back on site to complete the repairs.

B) Nautical Landings Building

- 1) Testengeer is working on engineering and a scope of work for the electrical upgrades to go out for bids.

C) Nautical Landings Marina

- 1) Matt Estes City Attorney awaiting probate.
- 2) Abandon boat, found owner. In process of auctioning boat..
- 3) Horizon Environmental has been onsite 12 times since last PC meeting.

D) Smith Harbor

- 1) Dredge spoils waiting for it to dry out before shaping up piles.

E) Harbor of Refuge

- 1) Axis Demolition Should be on sight the week of the 19 September to start the clean up & dispose of the debris. They arrived as scheduled should be completed 13 October 2022.
- 2) Aerial spraying