



CITY OF PORT LAVACA

202 N. VIRGINIA, PORT LAVACA, TX 77979

CHANGE ORDER # 1

Project	Western Heights Improvements Project	
Contractor	Lester Contracting, Inc.	Owner: City of Port Lavaca
Reason for Change Order: Addition of sanitary sewer replacement along Border St.		

Description: See attached breakdown from Lester Contracting.

Original Contract	<u>\$1,845,781.00</u>			Original Contract	<u>\$1,845,781.00</u>
Additions To Date	<u>\$ 0</u>	This Add	<u>\$144,800.00</u>	Total Add	<u>\$144,800.00</u>
Deductions To Date	<u>\$ 0</u>	This Deduct	<u>\$0.00</u>	Total Deduct	<u>\$0.00</u>
Contract To Date	<u>\$1,845,781.00</u>			New Contract Amount	<u>\$1,990,581.00</u>

Original Contract Period	<u>300</u>	This Extension	<u>n/a</u>
	Calendar Days		Calendar Days
Extensions to Date	<u>n/a</u>	New Contract	<u>300</u>
	Calendar Days	Period	Calendar Days

APPROVED BY:

Jody Weaver, P.E.
City Manager

7/1/2026


Date Approved

RECOMMENDED BY CONSULTANT:

Randy P. Janak, P.E.
CivilCorp, LLC

ACCEPTED BY CONTRACTOR:

Lester Contracting, Inc.



Lester Contracting, Inc.

P.O. Box 986

Port Lavaca, TX 77979

Contact: Trent Tagliabue

Phone: 361-552-3024

Fax: 361-552-4049

Quote To:

City of Port Lavaca
Attn: Wayne

Job Name:

Western Heights Border St Sewer

Date of Plans:

No Plans

Revision Date:

Phone:

Fax:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1	Furnish & Install 8" SDR26 Pipe	800.00	LF	115.00	92,000.00
2	Tie Into Existing Manhole	1.00	EA	2,150.00	2,150.00
3	Furnish & Install 8" End of Line Cleanout	1.00	EA	1,450.00	1,450.00
4	Furnish & Install San Swr Serv Shrt Comm	1.00	EA	2,000.00	2,000.00
5	Furnish & Install San Swr Serv Shrt Sgl Res	4.00	EA	1,850.00	7,400.00
6	Furnish & Install San Swr Serv Long Sgl Res	12.00	EA	2,750.00	33,000.00
7	Furnish & Install San Swr Serv Short Dbl Res	1.00	EA	2,750.00	2,750.00
8	Furnish & Install San Swr Serv Long Dbl Res	1.00	EA	4,050.00	4,050.00
GRAND TOTAL					\$144,800.00