



**Parks, Recreation & Open Space Master Plan  
Prosper, Texas**

*Preliminary Schedule – December 18, 2023*

**Scope/Task Item**

**A. PHASE I – INVENTORY & NEEDS ASSESSMENT**

- |   |                |
|---|----------------|
| 1. Data Collection & Base Map Preparation | Jan.-Feb. 2024 |
| 2. Inventory & Supply Analysis            | Feb. 2024      |
| 3. Population Analysis                    | March 2024     |
| 4. Standards Analysis                     | April 2024     |
| 5. Benchmarking                           | April-May 2024 |
| 6. Recreation Program Analysis            | May 2024       |
| 7. Demand Analysis & Needs Assessment     | Feb.-June 2024 |

**B. PHASE II – PARKS, RECREATION & OPEN SPACE MASTER PLAN**

- |                             |                |
|-----------------------------|----------------|
| 8. Priority Rankings        | July 2024      |
| 9. Action Plan              | August 2024    |
| 10. Implementation Plan     | Sept. 2024     |
| 11. Preliminary Master Plan | Oct.-Nov. 2024 |
| 12. Final Master Plan       | Dec. 2024      |