

ZONE-25-0007
EXHIBIT E
DEVELOPMENT SCHEDULE
DENTON WAY OFFICE PARK

The phasing and development of this project is dependent upon both market conditions and the individual developers' timing. The anticipated schedule for the buildout will likely include a division of developmental increments. Upon commencement of development, the project construction is expected to require between 12 – 24 months.