

ZONE-25-0004

Exhibit E – Development Schedule

	TIMEFRAME (months)	July	August	September	October	November	December	January	February	March	April		Month 1	Month 2
Zoning Change	3											Infrastructure construction (period TBD)		
Preliminary Plat	2													
Civil Plan*	4													
Infrastructure Construction	1													
Final Plat	1													
Building Permit														

- Follow the standard submission and review for the town of Prosper non-residential development.